

Day 04 Phase 5 â Google Drive / OneDrive Upload Adapters

Objective

Move Drive/OneDrive from vague "blocked" state to precise provider-specific adapter status with truthful gating and no fake upload claims.

Actions Executed

1. Audited provider-specific adapter implementations:
 - 'src/lib/agent-zero-google-drive-delivery.ts'
 - 'src/lib/agent-zero-onedrive-delivery.ts'
2. Audited provider-specific upload routes:
 - 'POST /api/bridge/agent-zero/google-drive/upload-report'
 - 'POST /api/bridge/agent-zero/onedrive/upload-report'
3. Verified contract behavior:
 - provider separation is preserved (no merged provider abstraction).
 - both adapters enforce blocked status until scoped execution adapter is configured.
 - both adapters keep 'no_fake_done: true' and no token exposure.

Current Adapter State

- Google Drive:
 - status route exists
 - upload route exists
 - currently returns blocked with 'google_drive_upload_connector_not_configured'
- OneDrive:
 - status route exists
 - upload route exists
 - currently returns blocked with 'onedrive_upload_connector_not_configured'

Bridge Session Contract

- Both providers require Bridge Session for any external upload action.
- Without scoped approval, upload actions remain blocked.

Commands/Tests

- Included in full validation pass:
 - 'pnpm run typecheck' PASS
 - 'pnpm run build' PASS
 - 'pnpm run test' PASS

Proof

- Build route manifest includes:
 - '/api/bridge/agent-zero/google-drive/upload-report'
 - '/api/bridge/agent-zero/onedrive/upload-report'
- Adapter tests in suite pass:
 - 'src/lib/agent-zero-google-drive-delivery.test.ts'
 - 'src/lib/agent-zero-onedrive-delivery.test.ts'

Blockers

- 'google_drive_upload_connector_not_configured'
- 'onedrive_upload_connector_not_configured'
- plus Bridge approval gating when connector config is later enabled.

Owner Action Package (when credentials are ready)

1. Configure provider auth through approved secret path.
2. Approve minimal Bridge Session upload scope.
3. Provide target folder identifier/name.
4. Codex verifies one upload per provider with audit + safe link.

Files Changed

- No new code edits required in this phase; existing provider-specific skeletons confirmed.
- Report artifact added.

Commits

- Pending Day 04 commit batch.

Rollback

- No runtime mutation performed in this phase.

No-Secrets Confirmation

- No OAuth token values printed.
- No credential files printed.
- No '.env' changes.

Updated Percentage

- Delivery clarity improved via explicit provider-specific readiness contract.
- Google Drive and OneDrive remain PARTIAL/BLOCKED until real scoped upload proof.

Exact Next Step

- Execute one scoped upload proof per provider after auth+Bridge scope become available.