

Day 04 Production Progress Report

Objective

Move from Day 03 blocker classification to concrete implementation while preserving production safety rules and truthful statusing.

Phase Execution Summary

Phase	Result	Notes
-------	--------	-------

---	---	---
-----	-----	-----

Day 04 Phase 1	Day 03 closeout validation	PASS (with one local auth blocker noted) pnpm gate fixed; typecheck/build/tests pass; unauth route smoke pass
----------------	----------------------------	---

Day 04 Phase 2	Paperclip owner session	BLOCKED (owner action package produced) requires owner-authenticated session proof
----------------	-------------------------	--

Day 04 Phase 3	Bridge approved execution	BLOCKED (owner approval package produced) requires active approved Bridge Session
----------------	---------------------------	---

Day 04 Phase 4	Telegram PDF adapter	IMPLEMENTED + TESTED (not GO yet) live send still gated by connector/session
----------------	----------------------	--

Day 04 Phase 5	Drive/OneDrive adapters	VERIFIED provider-specific skeletons still blocked on connector execution/auth/session
----------------	-------------------------	--

Day 04 Phase 6	YouTube connector	IMPLEMENTED + TESTED (LIMITED) transcript GO still depends on live runtime/connector proof
----------------	-------------------	--

Day 04 Phase 7	OpenClaw+ doctor remediation	PARTIAL endpoint protected; authenticated doctor run still required
----------------	------------------------------	---

Day 04 Phase 8	Security hardening	PARTIAL safe path reviewed; authenticated scan/fix + host actions pending
----------------	--------------------	---

Day 04 Phase 9	Firecrawl prep	BLOCKED (parallel, non-blocking) credential + backend adapter still missing
----------------	----------------	---

Implementation Delivered Today

- Added Telegram report delivery adapter and API routes:
 - 'GET /api/bridge/agent-zero/telegram/status'
 - 'POST /api/bridge/agent-zero/telegram/upload-report'
- Updated Agent Zero delivery status mapping to use truthful Telegram adapter blockers.
- Added SpaceAgent YouTube connector and API routes:
 - 'GET /api/gateway/space-agent/youtube/status'
 - 'POST /api/gateway/space-agent/youtube/research'
- Added/updated tests for Telegram and YouTube connector contracts.
- Added local Markdownâ PDF report renderer:
 - 'scripts/render-report-pdf.mjs'

Validation Evidence

- 'git diff --check': PASS
- 'pnpm run typecheck': PASS
- 'pnpm run build': PASS
- 'pnpm run test': PASS ('1247' passed)
- unauthenticated protected route smoke: PASS ('401' expected across sampled protected routes)
- authenticated local route smoke: BLOCKED ('mission_control_api_key_not_seeded')
- secret scan on changed files: PASS (no matches)
- 'env' diff check: PASS

Services

- Local validation server started on 'http://127.0.0.1:3000' for smoke checks.
- No new public exposure added.

Exact Blockers (Current)

- 'owner_authenticated_browser_session_required'
- 'paperclip_owner_session_required'
- 'owner_approval_pending'
- 'active_bridge_session_required'
- 'firecrawl_credential_required'
- 'firecrawl_backend_adapter_not_configured'
- 'youtube_transcript_connector_not_proven' (for transcript GO claim)

- 'openclaw_doctor_admin_execution_required'
- 'security_scan_admin_execution_required'
- 'mission_control_api_key_not_seeded' (local authenticated smoke only)

Files Changed

- 'scripts/render-report-pdf.mjs'
- 'src/lib/agent-zero-telegram-delivery.ts'
- 'src/lib/agent-zero-telegram-delivery.test.ts'
- 'src/app/api/bridge/agent-zero/telegram/status/route.ts'
- 'src/app/api/bridge/agent-zero/telegram/upload-report/route.ts'
- 'src/lib/agent-zero-report-delivery.ts'
- 'src/lib/agent-zero-report-delivery.test.ts'
- 'src/lib/agent-zero-bridge.ts'
- 'src/lib/space-agent-youtube-connector.ts'
- 'src/lib/space-agent-youtube-connector.test.ts'
- 'src/app/api/gateway/space-agent/youtube/status/route.ts'
- 'src/app/api/gateway/space-agent/youtube/research/route.ts'
- Day 04 phase/report artifacts in 'runtime/'

Commits

- Pending commit/push for this Day 04 implementation batch.

Rollback

- 'git revert <day04_commit_sha>' after commit.
- No '.env' rollback required (none changed).

No-Secrets Confirmation

- No credential values printed.
- No token values printed.
- No auth-file content printed.
- No '.env' changes made.

Percentage Update (Honest)

- Overall ecosystem remains PARTIAL GO (around low 90s).
- Hermes and Agent Zeroâ Hermes prior gains retained.
- Telegram delivery: improved to implemented/gated, not GO.
- YouTube: improved to implemented connector path, remains LIMITED until live transcript proof.
- Firecrawl: unchanged BLOCKED.
- Paperclip: unchanged PARTIAL until owner login/session proof.
- Bridge Session: unchanged PARTIAL until one approved scoped execution.

Exact Next Step

- Execute owner/session-dependent proofs in this order:
 1. owner browser proof,
 2. Paperclip owner login/session,
 3. one approved Bridge-scoped execution,
 4. live Telegram scoped attachment proof,
 5. live YouTube transcript smoke (if connector runtime is available).