

Day 62 â Connector Final Closeout

Date: 2026-05-10

Lane: Connector final closeout

Status: PARTIAL GO â developer-side connector proof harness complete; external sends/uploads remain owner/credential gated.

Blocker class: OWNER_GATED / CREDENTIAL_GATED / BACKEND_MISSING depending on connector.

Objective

Close the connector block from Days 53-61 by proving every connector-facing lane is truthful, authenticated, gated, and unable to fake send/upload/execution.

Connectors Covered

- Telegram PDF delivery
- Telegram report links
- AgentMail readiness and delivery
- Google Drive readiness/upload guard
- OneDrive readiness/upload guard
- Zapier registry/no-write guard
- Connector readiness unified matrix
- Connector action contracts

Proof Artifacts

- 'runtime/day-62-connector-readiness-live.json'
- 'runtime/day-62-telegram-pdf-delivery-guard.json'
- 'runtime/day-62-telegram-report-links-guard.json'
- 'runtime/day-62-agentmail-readiness-guard.json'
- 'runtime/day-62-agentmail-delivery-guard.json'
- 'runtime/day-62-google-drive-readiness-guard.json'
- 'runtime/day-62-onedrive-readiness-guard.json'
- 'runtime/day-62-zapier-no-write-guard.json'
- 'runtime/day-62-zapier-registry-contracts.json'
- 'runtime/day-62-connector-action-contracts.json'

Proof Results

All proof scripts returned 'ok: true'.

- Connector readiness: 10 connectors, 0 execution enabled, 0 writes enabled.
- Telegram PDF: PDF can be generated/protected; Telegram upload remains Bridge-gated and no Telegram message id is reported.
- Telegram report links: safe protected links without raw path exposure.
- AgentMail readiness: credential/backend/allow-list truth is exposed without tokens.
- AgentMail delivery: send route remains authenticated and Bridge-gated; no message id or fake send.
- Google Drive: status/upload guard proves scope 'google_drive.upload', target-folder requirement, no upload performed.
- OneDrive: status/upload guard proves scope 'onedrive.upload', target-folder requirement, no upload performed.
- Zapier no-write: write/action paths remain non-executable and non-persistent without exact approval.
- Zapier registry: read-only registry contract remains available.
- Connector action contracts: protected connector action contract remains locked.

UI Behavior

The Mission Control connector UI consumes '/api/bridge/connector-readiness', which now includes the delivery connectors and the existing tool connectors in one truthful matrix.

Every visible connector action must be one of:

- read-only status
- credential gated
- owner approval gated
- backend missing

- disabled/blocked with reason

No connector was promoted to GO. No button is allowed to imply send/upload when the connector is missing credentials, missing owner approval, or missing an execution adapter.

Routes / Endpoints Proven

- 'GET /api/bridge/connector-readiness'
- 'GET /api/bridge/agent-zero/telegram/status'
- 'POST /api/bridge/agent-zero/telegram/upload-report'
- 'GET /api/bridge/agent-zero/agentmail/status'
- 'POST /api/bridge/agent-zero/agentmail/send'
- 'GET /api/bridge/agent-zero/google-drive/status'
- 'POST /api/bridge/agent-zero/google-drive/upload-report'
- 'GET /api/bridge/agent-zero/onedrive/status'
- 'POST /api/bridge/agent-zero/onedrive/upload-report'
- 'GET /api/bridge/zapier/tools'
- Zapier protected write routes

Service / Runtime Behavior

- Local Mission Control runtime was already rebuilt and restarted from the Day 61 standalone out put on '127.0.0.1:3337'.
- All Day 62 proof scripts were run against that local runtime.
- No external connector write was executed.

Tests / Checks

- 'node scripts/check-connector-readiness-live.mjs http://127.0.0.1:3337' â PASS
- 'node scripts/check-telegram-pdf-delivery-guard.mjs http://127.0.0.1:3337' â PASS
- 'node scripts/check-telegram-report-links-guard.mjs http://127.0.0.1:3337' â PASS
- 'node scripts/check-agentmail-readiness-guard.mjs http://127.0.0.1:3337' â PASS
- 'node scripts/check-agentmail-delivery-guard.mjs http://127.0.0.1:3337' â PASS
- 'node scripts/check-google-drive-readiness-guard.mjs http://127.0.0.1:3337' â PASS
- 'node scripts/check-onedrive-readiness-guard.mjs http://127.0.0.1:3337' â PASS
- 'node scripts/check-zapier-no-write-guard.mjs http://127.0.0.1:3337' â PASS
- 'node scripts/check-zapier-registry-contracts.mjs http://127.0.0.1:3337' â PASS
- 'node scripts/check-connector-action-contracts.mjs http://127.0.0.1:3337' â PASS

Remaining Blockers

- Telegram actual attachment: OWNER_GATED / CREDENTIAL_GATED until owner channel and scoped Bridge Session are available.
- AgentMail actual send: OWNER_GATED / CREDENTIAL_GATED until connector, allow-list, and scoped Bridge Session are available.
- Google Drive actual upload: CREDENTIAL_GATED / OWNER_GATED until auth, target folder, adapter, and scoped Bridge Session are available.
- OneDrive actual upload: CREDENTIAL_GATED / OWNER_GATED until auth, target folder, adapter, and scoped Bridge Session are available.
- Zapier writes: OWNER_GATED and exact-scope approval required; no broad writes enabled.

Safety Confirmation

- No '.env' changes.
- No secrets printed.
- No auth weakening.
- No public local exposure.
- No fake sent/uploaded/done state.
- No raw local paths exposed.
- No SMB/Fork 2.
- No Zapier writes.
- No HeyGen generation.

Rollback

If this report-only commit needs rollback after commit:

```
""bash
git revert <day-62-connector-final-closeout-commit>
""
```

Next Day Started

Day 63 â Production Deployment Pipeline is next. It should inventory deploy scripts, rebuild/restart commands, deployed commit reporting, health probes, route smoke, rollback, and proof artifacts.