

Day 1 / Phase 3 - Owner-Authenticated Browser Proof

Generated: 2026-05-08

Objective

Prove that the owner can see the production Mission Control UI, Gateway, and Agent Hub in an owner-authenticated browser session after the latest production restart.

This phase is intentionally strict. A server-side route smoke, temp-admin smoke, or unauthenticated render check is not enough to mark owner browser proof as GO.

Result

****PARTIAL / BLOCKED.**** Production is running the latest code and the UI routes are reachable, but this Codex session does not have access to a live owner-authenticated browser session. The exact remaining blocker is:

`owner\_authenticated\_browser\_session\_required`

No owner-auth visual proof is being faked.

Follow-Up Attempt

Follow-up checked on 2026-05-08 after Day 1 restart/smoke acceptance:

Item	Result
Owner-authenticated browser/session tool availability	Not available in this Codex session
Browser-use callable tool discovery	No browser navigation/screenshot tool exposed
Production restart repeat	Not repeated, per owner instruction
Owner visual proof state	Still blocked by `owner_authenticated_browser_session_required`

This report remains the authoritative owner-browser proof report until a real owner-authenticated session is available.

Scope

Required owner-authenticated visual checks:

Surface	Required proof	Current evidence	Result
Mission Control	Owner can open the production interface	Production URL returned 200 during restart smoke	PARTIAL
Gateway	Owner can open Gateway	Route-level production smoke and prior temp-admin smoke exist	PARTIAL
Agent Hub / Control Center	Owner can open Agent Hub	Route-level production smoke and prior temp-admin smoke exist	PARTIAL
Agent Zero card	Visible as Commander	Prior production render proof and Gateway registry proof exist	PARTIAL
Hermes card	Visible as Lieutenant / gated	Prior production render proof and live status blocker exists	PARTIAL
Pi card	Visible as Dispatcher Candidate / shadow	Pi appears in registry/status reports	PARTIAL
SpaceAgent card	Visible as research specialist	SpaceAgent/Playwright MCP routes are reachable	PARTIAL
Paperclip card	Visible as Workforce Control Plane before OpenClaw+	Paperclip	

ip bridge status route is reachable | PARTIAL |
| OpenClaw+ | Visible as runtime / skills / mini-agent execution layer | Registry/report proof exists | PARTIAL |
| Delivery / Bridge / Brain panels | Visible and honest | Route/policy proof exists; browser proof pending | PARTIAL |

Commands And Routes Used

No browser automation command was run for this phase because no owner-authenticated browser session was available in the current execution environment.

Production proof inherited from Day 1 / Phase 2:

Route	Authenticated status	Notes
---	---	---
`GET /api/gateway/status`	200	Gateway reachable
`GET /api/gateway/registry`	200	Registry reachable
`GET /api/gateway/agent-hub/status`	200	Agent Hub status reachable
`GET /api/bridge/agent-zero/status`	200	Agent Zero bridge reachable
`POST /api/bridge/agent-zero/test-chat`	200	`agent_zero_called:true` present
`GET /api/bridge/hermes/status`	200	Hermes status reachable
`POST /api/bridge/hermes/test-chat`	503	Honest blocker: `hermes_safe_live_chat_adapter_not_configured`
`GET /api/bridge/pi/status`	200	Pi bridge status reachable
`GET /api/bridge/playwright-mcp/status`	200	Playwright MCP status reachable
`GET /api/bridge/paperclip/status`	200	Paperclip bridge reachable
`GET /api/gateway/space-agent/browser/status`	200	SpaceAgent browser status reachable

Unauthenticated route smoke in Day 1 / Phase 2 returned 401 for protected route families.

Visual Acceptance Items

Item	Required	Current truth
---	---	---
Five primary agents visible	Agent Zero, Hermes, Pi, SpaceAgent, Paperclip Pending owner-auth browser proof	
Agent Zero role	Commander API/registry proof exists; visual owner proof pending	
Hermes role	Lieutenant / gated API/registry proof exists; live adapter remains blocked	
Pi role	Dispatcher / Route Optimizer Candidate API/registry proof exists; runtime session remains shadow	
SpaceAgent integrations	Playwright MCP, Firecrawl, YouTube Research Route/status proof exists; owner visual proof pending	
Playwright MCP status	Green / connected local-only Service/route proof exists	
Firecrawl status	Red / blocked Blocker remains `firecrawl_credential_required`	
YouTube status	Yellow / limited Transcript connector remains not fully proven	
Paperclip status	Partial/degraded, not fake-live Bridge status proof exists; owner login remains unproven	
Paperclip order	Before OpenClaw+ in operating chain Correct in current reports and registry language	
OpenClaw+ label	Runtime / skills / agents / mini-agent execution layer Correct in current reports	

Files Changed

File	Purpose
runtime/day-01-phase-03-owner-browser-proof.md	This report
runtime/day-01-phase-03-owner-browser-proof.pdf	PDF rendering of this report

Proof

Proof available:

- Production restart proof from Day 1 / Phase 2.
- Authenticated API route smoke from Day 1 / Phase 2.
- Unauthenticated protected route smoke from Day 1 / Phase 2.
- Prior temp-admin render proof that Agent Hub contains Agent Zero, Hermes, Pi, SpaceAgent, Paperclip, OpenClaw+, Playwright MCP, Firecrawl, and YouTube.

Proof missing:

- A live owner-authenticated browser session showing the owner can see the production UI after the restart.

Blockers

Blocker	Impact	Exact next step
owner_authenticated_browser_session_required	Cannot mark this phase GO. Cannot claim owner visual proof.	Re-run this phase from an owner-authenticated browser session or have owner provide a fresh authenticated screenshot/video of Mission Control, Gateway, and Agent Hub.
hermes_safe_live_chat_adapter_not_configured	Hermes card must remain gated/blocked for live chat.	Build safe no-tool/no-write Hermes adapter and prove hermes_called:true.
firecrawl_credential_required	Firecrawl must remain blocked in SpaceAgent UI.	Configure credential through approved secret source and run one read-only smoke.
paperclip_owner_session_required	Paperclip owner login/dashboard cannot be called GO.	Prove owner login and dashboard in Paperclip session.

Tests

No new automated tests were run specifically for browser visuals in this phase because no owner-authenticated browser session was available. Production route and auth tests from Day 1 / Phase 2 remain the supporting evidence.

Services

Service	State
Mission Control production process	Active after restart in Day 1 / Phase 2
Playwright MCP	Local-only status route reachable
Hermes gateway	Status route reachable; live adapter blocked
Paperclip bridge	Status route reachable; owner login blocked

Commits

No commit has been created yet for this phase. This report will be included in the Day 1 isolated report commit after validation and secret scan.

Rollback

This phase writes reports only. Rollback is to revert the eventual Day 1 report

commit if needed.

No-Secrets Confirmation

- No Telegram token was read or printed.
- No API key was printed.
- No auth file was printed.
- No ``.env`` file was modified.
- No secret values are included in this report.

Updated Percentage

System	Previous	Updated	Reason
---	---	---	---
Gateway / Agent Hub	89%	89%	Production route proof exists, but owner-auth visual proof remains blocked
UI / Browser Proof	70%	70%	Temp-admin/server proof exists; owner-auth browser proof missing
Overall ecosystem	90%	90%	No new G0 claim without owner visual proof

Exact Next Step

Continue to Hermes safe live adapter work. Re-run owner-auth visual proof as soon as an owner-authenticated browser session is safely available.