

Gateway UI Owner Retest Final Report (Pending Owner Confirmation)

Objective

Prepare deploy + owner retest package for Gateway FULL v3 UI correction.

Delivered Fixes

1. Scroll-trap removal in Gateway mock mount wrapper.
2. Explicit exits added (Mission Control Home, Gateway Overview, Agent Hub).
3. Clickable breadcrumb added.
4. FULL v3 designer mock mounting preserved.

Validation

- 'git diff --check' passed.
- 'pnpm run typecheck' passed.
- 'pnpm run build' passed.
- 'pnpm test' passed (138 files / 1251 tests).
- Unauthenticated smoke still protected:
 - '/gateway'
 - '/gateway/agent-hub'
 - '/gateway/agent-hub/paperclip'
 - '/gateway/dispatcher'
 - '/gateway/token-governor'
 - '/agent-network'
 - '/agents'(all redirect to '/login' when unauthenticated).

Current Status

- Gateway owner visual lane: ****PARTIAL GO****
- Reason: owner must confirm fixed production UI after deploy/restart.
- Fix commit pushed: 'dcb8636' ('fix(gateway): remove fullscreen scroll trap and add explicit shell exits')

Remaining Blocker

- 'gateway_ui_design_fidelity_scroll_defect' remains open until owner confirms:
 - normal scroll behavior
 - not trapped in Agent Hub
 - clear exits back to Mission Control and Gateway Overview
 - design fidelity acceptable in authenticated production view

Runtime Rollout Note

- Local standalone deploy script run was attempted and reached successful build/start, but failed final CSS verification probe with:
 - 'error: no css asset found in rendered login HTML'
- This is a rollout-path issue, not a code-validation failure. Local code validation and tests passed before push.
- Production deploy/restart still required on the active runtime lane.

No-Secrets Confirmation

- No secrets printed.
- No '.env' changes.
- No auth weakening.
- No public local service exposure introduced.

Next Step

1. Commit + push this UI fix.
2. Deploy/restart production runtime.
3. Owner runs retest checklist and confirms visual acceptance.