

next-tony-active-deletion-progress

NEXT-5 â Tony Active Deletion Progress

Objective

Remove Tony from active system assumptions and active owner-facing/control surfaces.

Result

PARTIAL (active-assumption removals started; full cross-surface cleanup still in progress).

Inventory Snapshot (Active Code Surface)

Active Tony-linked references were found in:

1. Bridge live-check script assumptions ('scripts/check-bridge-capability-matrix-live.mjs').
2. Bridge read-only MVP script assumptions ('scripts/check-bridge-readonly-mvp.mjs').
3. Capability matrix owner-visible payload details in 'src/app/api/bridge/capability-matrix/route.ts'.
4. Additional Tony mentions remain in tests and historical/runtime artifacts; these are being triaged by active runtime vs historical/test-only.

Implementation Progress in This Phase

1. Removed active Tony requirement from Bridge live-check script.
2. Updated live-check required active agents to:
 - Agent Zero
 - Hermes
 - Pi
 - SpaceAgent
 - Paperclip
 - OpenClaw+ gateway layer
3. Removed Tony-specific preview assertion in Bridge read-only MVP script.
4. Expanded capability-matrix active agent payload to include Pi, SpaceAgent, and Paperclip explicitly.
5. Removed raw Tony home-path from Hermes provider-route display in capability matrix payload ('sandbox_home=hermes-sandbox').

Files Changed

- 'scripts/check-bridge-capability-matrix-live.mjs'
- 'scripts/check-bridge-readonly-mvp.mjs'
- 'src/app/api/bridge/capability-matrix/route.ts'
- 'runtime/next-tony-active-deletion-progress.md'
- 'runtime/next-tony-active-deletion-progress.pdf'

Remaining Work

1. Continue active runtime/controller cleanup for remaining Tony references in non-test code where still owner-visible or runtime-coupled.
2. Keep historical/audit records non-active and non-owner-loop.
3. Ensure current owner-facing active surfaces list only:
 - Agent Zero
 - Hermes
 - Pi
 - SpaceAgent
 - Paperclip
 - OpenClaw+

Safety Confirmations

- No auth weakening.
- No '.env' changes.
- No secret printing.
- No unrelated data deletion.

Next Step

Run focused validation for updated capability matrix + scripts, then continue phased Tony active-surface removal through remaining runtime paths.