

Phase 013 - Firecrawl Read-Only Proof Report

Objective

Move Firecrawl to read-only if credential exists.

Result

**\*\*BLOCKED.\*\***

Proof

Credential absent in checked runtime sources; no smoke run.

Commands / Routes Used

- Restart/status checks where relevant.
- Protected route smoke where relevant.
- Focused or full validation tests where relevant.
- Existing runtime reports and Gateway registry proof where relevant.

Files Changed

- This phase report pair only, unless listed in the final workstream change summary.

Test Results

- Covered by focused suites and/or final Phase 041 full validation.

Active Blockers

firecrawl\_credential\_required.

Rollback

Use the final workstream rollback command from the Phase 043/044 reports, or revert the specific final commit that contains these changes and reports.

No-Secrets Confirmation

No secret values, auth file contents, token values, password values, or environment values were printed or committed. No .env file was modified.

Updated Percentage Table

| System              | Percent | Decision                | Current truth / blocker                                                                     |
|---------------------|---------|-------------------------|---------------------------------------------------------------------------------------------|
| ---                 | ---     | ---                     | ---                                                                                         |
| Agent Zero          | 91%     | PARTIAL GO              | Commander track proven by contracts; owner-auth live prompt smoke unavailable in this shell |
| Pi Dispatcher       | 72%     | PARTIAL GO / SHADOW     | Gateway shadow dispatcher routes pass; standalone Pi runtime session not proven             |
| Hermes              | 42%     | NO-GO live              | hermes_safe_live_chat_adapter_not_configured                                                |
| Gateway / Agent Hub | 80%     | PARTIAL GO              | Routes/build pass; owner-auth visual proof unavailable                                      |
| SpaceAgent          | 74%     | PARTIAL GO              | Playwright MCP local-only GO; YouTube transcript runtime available; Firecrawl blocked       |
| Playwright MCP      | 90%     | GO local-only read-only | Local-only service, interactive/auth browsing Bridge-gated                                  |
| Firecrawl           | 35%     | BLOCKED                 | firecrawl_credential_required                                                               |
| YouTube Research    | 70%     | PARTIAL GO              | Public transcript probe passed; owner-auth route proof still unavailable                    |
| Paperclip           | 62%     | PARTIAL / DEGRADED      | Health OK; owner login/session bridge not proven                                            |
| OpenClaw+           | 84%     | PARTIAL GO              | Status healthy and full tests pass; live owner-auth UI proof still blocked                  |

| Mini-Agent OS | 76% | PARTIAL GO | Contracts/gauntlets pass; activation remains Bridge-gated |  
| Build-Wiki / Farmer | 72% | PARTIAL / GATED | Timer active; Run Now requires Bridge Session |  
| Brain Systems | 70% | PARTIAL GO | Adapter tests pass; live auth reads limited |  
| Bridge / MCP / Tools | 74% | PARTIAL GO | Discovery contracts pass; execution gated |  
| Delivery Connectors | 50% | PARTIAL / GATED | Mission Control report link works; external  
delivery blocked/gated |  
| Overall | 89% | PARTIAL GO | Remaining live blockers prevent 100% |