

Agent Zero and Hermes Live-Proof Closure Report

Generated: 2026-05-04, America/New_York

1. Starting Values

- Agent Zero: 89%, PARTIAL GO.
- Hermes: 42%, NO-GO live.
- Overall ecosystem: 84%, PARTIAL GO.
- OpenCloud: keep; destroy is not safe.

2. Ending Values

- Agent Zero: 89%, PARTIAL GO.
- Hermes: 42%, NO-GO live.
- Overall ecosystem: 84%, PARTIAL GO.

The percentages did not improve because the production Mission Control restart is still blocked by interactive admin authorization. The latest standalone build and tests pass, but the production process is still the old process and has not loaded the newest Agent Zero skill reply contract or Hermes POST routes.

3. Production Restart Result

Production restart was attempted through the normal approved systemd path:

- Before restart: `mission-control.service` active, MainPID `2077627`, ActiveEnterTimestamp `Sun 2026-05-03 22:33:02 EDT`.
- Restart result: blocked, `Interactive authentication required`.
- After restart attempt: production remains active on the same old process.

No auth was weakened. No service policy was edited. No bypass was attempted.

4. Agent Zero Production Route Proof

Authenticated production routes:

- `GET /api/bridge/agent-zero/status`: 200.
- `POST /api/bridge/agent-zero/test-chat`: 200.
- `agent\_zero\_called`: true.
- `execution\_enabled`: false from read-only test-chat.
- `writes\_enabled`: false.

Unauthenticated production routes:

- Agent Zero status: 401.

- Agent Zero test-chat: 401.

Agent Zero can live-query Mission Control and correctly names `GET /api/bridge/agent-zero/status` as the checked route.

5. Agent Zero Live Owner Prompt Results

Prompt	Result	Status
Who is the commander now?	Answered Agent Zero is commander; wording not exact `Agent Zero, Sir.`	Partial pass
Is Tony still active?	`No, Sir. Tony is retired and archived; Agent Zero is the active commander.`	Pass
What tools/models/skills/integrations/MCPs/agents/brain systems can you see?	Returned only Brain status due stale production matching	Blocked by restart
Can you live-query Mission Control?	Yes, named `GET /api/bridge/agent-zero/status`, HTTP 200	Pass
Can you see Obsidian/MemPalace/Graphify/Brain Sync/Build-Wiki?	Returned Build-Wiki-only answer due stale production matching	Blocked by restart
Prepare Build-Wiki Run Now. Do not execute.	Correctly required Bridge Session/approval and did not execute farmer	Pass
Create a simple report and make it accessible.	Read-only chat claimed report creation; not accepted as proof	Blocked/fail until latest guardrail is loaded

No raw server paths appeared in these prompt outputs. No farmer execution occurred.

6. Hermes Production Route Proof

Authenticated production routes:

- `GET /api/bridge/hermes/status`: 200.
- `POST /api/bridge/hermes/test-chat`: 405.

Unauthenticated production routes:

- Hermes status: 401.
- Hermes test-chat: 401.

Hermes remains NO-GO live because production does not yet return either:

- GO: 200 with `hermes\_called:true`, or
- acceptable safe blocker: 503 with `hermes\_safe\_live\_chat\_adapter\_not\_configured`.

The most likely blocker is that production Mission Control has not been restarted onto the latest standalone build containing the Hermes POST route.

7. Hermes Live Adapter Result

No new Hermes live adapter was built in this pass because Phase 4 did not return the expected safe blocker. It returned 405 from stale production routing. Building or changing the adapter before loading the already-built route would risk mixing causes.

8. Hermes Live Tests

Not run because `POST /api/bridge/hermes/test-chat` is still 405 and `hermes\_called:true` is not proven.

9. Agent Zero to Hermes Collaboration

Not run because Hermes live test-chat is not available in production. The collaboration route also remains dependent on the production restart/live route proof.

10. Report Delivery Adapter Proof

Not run. No active Bridge Session/report delivery adapter proof was opened in this pass. Telegram attachment remains blocked. The updated report was saved in Mission Control runtime instead.

11. AgentMail Proof

Not run. Sending is still Bridge Session and allow-list gated. No email was sent.

12. External Connector Proof

Status-only proof remains as previously recorded:

- Firecrawl: blocked, credential required.
- Google Drive: visible/connected in registry; upload not live-tested.
- OneDrive: blocked/not configured.
- Zapier: visible/degraded; MCP OAuth token needs re-auth for live tools.
- HeyGen: configured/read-only; no generation run.
- OpenRouter: configured.
- Codex/ChatGPT: Agent Zero plugin auth file exists; no-write UI/tool call was not rerun here.
- Claude/Anthropic: provider connected/configured via model registry; Claude plugin remains future/planned unless separately installed.
- n8n: not installed/running/reachable, no API key configured.

No connector writes were run.

13. Build-Wiki / OpenCloud Status

- Build-Wiki Run Now remains scoped only to `opencloud-docs-farmer.service`.
- Agent Zero correctly explains Bridge Session/approval is required.
- No farmer execution occurred.
- `opencloud-docs-farmer.timer`: active.
- `opencloud-docs-farmer.service`: inactive.
- SMB/Fork 2 remains blocked until SMB mount is verified and approved.

- OpenCloud decommission decision: keep; destroy not safe.

14. Validation Results

Mission Control:

- ``git diff --check``: passed.
- ``pnpm run typecheck``: passed.
- ``pnpm run build``: passed.
- ``pnpm test``: passed, 99 test files, 1041 tests.
- Agent Zero 10,000-scenario dry gauntlet: passed with 0 failures.

ClaudeClaw:

- ``git diff --check``: passed.
- ``npm run typecheck``: passed.
- ``npm run build``: passed.
- ``npm test``: passed, 61 test files, 1213 passed, 4 skipped.
- ``npm run design-lock:verify``: passed.
- 100,000-scenario dry gauntlet: passed with 0 hard-fail leaks.

15. Services

- ``mission-control.service``: active, but still old process.
- ``claudeclaw.service``: active.
- ``opencloud-docs-farmer.timer``: active.
- ``opencloud-docs-farmer.service``: inactive.
- ``hermes-gateway.service``: active.
- Agent Zero container: running.

16. Security Confirmation

- No secrets printed.
- No auth files printed.
- No ``.env`` changes made.
- No secret values committed.
- No auth weakening.
- No Tailscale/auth bypass.
- No Zapier writes.
- No HeyGen generation.
- No SMB mount.
- No external farmer execution.

- No Docker socket/root/direct secret access granted to Agent Zero or Hermes.

17. Commits / Push Status

No new code commit was created in this pass. Existing pushed commits remain:

- `6c45ed0` - shared Agent Zero/Hermes skill registry.
- `cae486f` - previous 24h operational report.

This updated report should be committed/pushed after review if desired.

18. Rollback Commands

- Revert skill registry: `git revert 6c45ed0`.
- Revert previous report: `git revert cae486f`.
- Restart rollback must use approved admin method; do not weaken service policy.

19. Exact Next Step

The owner or an admin-authorized terminal must restart production Mission Control:

```
`systemctl restart mission-control.service`
```

Then rerun:

1. `POST /api/bridge/hermes/test-chat`.
2. Agent Zero broad capability prompt.
3. Agent Zero Brain/Build-Wiki mixed prompt.
4. Agent Zero report creation prompt.
5. Agent Zero to Hermes collaboration prompt.

Do not mark Agent Zero GO or Hermes GO until those live production routes pass.