

Final Production GO Report

Generated: 2026-05-08T00:34:49Z

Final Result

****Final result: PARTIAL GO, not 100%.****

Mission Control / Gateway has strong build and test proof, Playwright MCP is GO for local-only read-only browser automation, and Agent Zero remains on the commander track. The release cannot be called 100% because production restart/admin auth, owner-authenticated visual proof, Hermes live adapter, Firecrawl, YouTube transcript proof, Paperclip owner login, external delivery connectors, and OpenClaw+ doctor CLI remain blocked or gated.

Percentages

System	Percent	Decision	Reason
Agent Zero	90%	PARTIAL GO	Authenticated test-chat was previously proven with `agent_zero_called:true`; final current-worker auth smoke is blocked by owner/operator session availability.
Hermes	42%	NO-GO live	Service/status path exists, but live adapter still returns safe blocker and `hermes_called:true` is not independently proven.
Gateway / Agent Hub	74%	PARTIAL GO	APIs, route build output, tests, and unauth protection pass; owner visual proof and service restart remain blocked.
Pi dispatcher	50%	PARTIAL / SHADOW	Dispatcher tests pass; no live Pi runtime/session proof yet.
SpaceAgent	66%	PARTIAL GO	Playwright MCP is connected local-only; Firecrawl and YouTube remain blocked/limited.
Playwright MCP	90%	GO local-only read-only	Local-only service on loopback is proven; interactive/authenticated browsing remains Bridge Session-gated.
Firecrawl	25%	BLOCKED	Credential source not proven.

System	Percent	Decision	Reason
YouTube research	35%	LIMITED / BLOCKED	Transcript library exists, but live request is blocked by YouTube from server environment; no fake transcript claims.
Paperclip	55%	PARTIAL / DEGRADED	Tailnet health works; owner login/session bridge and task flow are not proven.
OpenClaw+	62%	PARTIAL / UNHEALTHY	Runtime service active and config permission safe; doctor CLI not reachable.
Build-Wiki / Farmer	70%	PARTIAL / GATED	Timer active, service inactive, Fork 1 safe path retained; Run Now requires Bridge Session.
Delivery connectors	45%	PARTIAL / GATED	Mission Control report-link contract passes; Telegram, AgentMail, Drive, and OneDrive remain blocked/gated.
Overall	86%	PARTIAL GO	Production-ready areas are solid, but multiple live/auth/connector blockers remain.

Phase Results

Phase	Result	Key proof / blocker
Phase 1 — Mission Control admin restart	BLOCKED	Service is active but restart still requires admin authentication; PID/timestamp unchanged.
Phase 2 — Owner browser visual proof	BLOCKED	owner_authenticated_browser_session_required`.
Phase 3 — Hermes live adapter	BLOCKED	hermes_safe_live_chat_adapter_not_configured`; no fake `hermes_called:true`.
Phase 4 — Agent Zero to Hermes collaboration	PARTIAL	Contract tests pass; live route handoff needs owner/operator authenticated session and Hermes live proof.
Phase 5 — Firecrawl read-only proof	BLOCKED	firecrawl_credential_required`.
Phase 6 — YouTube transcript proof	LIMITED / BLOCKED	Transcript package present; live request blocked by YouTube; no full video download.
Phase 7 — Paperclip service/login	PARTIAL	Tailnet health HTTP 200; owner login/session proof missing.
Phase 8 — OpenClaw+ health repair	BLOCKED	openclaw_cli_not_installed_or_not_reachable`; no unsafe repair applied.
Phase 9 — Delivery connector proof	PARTIAL	Report-link tests pass; external delivery blocked/gated.

Phase	Result	Key proof / blocker
Phase 10 — Build-Wiki/Farmer Fork 1	SAFE / PARTIAL	Timer active, service inactive, no SMB, no Run Now execution.
Phase 11 — Final production gauntlet	PARTIAL GO	Typecheck/build/tests pass; live blockers remain.

Tests Passed

Validation	Result
pnpm run typecheck	PASS
pnpm run build	PASS
pnpm test	PASS — 133 files / 1,237 tests
Agent Zero gauntlet	PASS — 10,000 scenarios / 0 failures
Hermes natural behavior gauntlet	PASS — 1,000 scenarios in test suite
Paperclip routing gauntlet	PASS — 1,000 scenarios / 0 failures
SpaceAgent gauntlet	PASS — required scenario counts and no-secret/no-fake/no-unauthorized-execution gauntlets
Gateway unauthenticated route policy test	PASS

Services

Service	Status
mission-control.service	active
Mission Control MainPID	2121865
Mission Control ActiveEnterTimestamp	Thu 2026-05-07 18:15:50 EDT
claudeclaw.service	active
hermes-gateway.service	active
opencloud-docs-farmer.timer` legacy unit	active
opencloud-docs-farmer.service` legacy unit	inactive
Agent Zero container	Up 22 hours

Routes / Access

Area	Result
Gateway / Agent Hub routes	Built and tested; unauthenticated requests return 401.
Agent Zero routes	Prior authenticated proof passed; current non-interactive worker lacks owner/operator session for repeat auth smoke.
Hermes routes	Protected; independent live test remains safe 503 blocker.
SpaceAgent Browser Automation	Playwright MCP status route exists; owner visual proof still required after restart/auth.
Paperclip bridge routes	Protected; service health works on Tailnet, owner login proof pending.

What Is Live

- Mission Control service is active.
- Gateway / Agent Hub code builds with the accepted SpaceAgent Browser Automation slice.
- Playwright MCP is local-only and read-only on loopback.
- Agent Zero container is running.
- Hermes gateway service is active, but live chat is not configured.
- Paperclip health works on Tailnet only.
- Build-Wiki / Farmer timer is active; service is inactive unless scoped execution is approved.

What Is Blocked

- Admin restart for Mission Control: interactive admin authentication required.
- Owner-authenticated browser visual proof: owner browser session required.
- Hermes live adapter: `hermes\_safe\_live\_chat\_adapter\_not\_configured`.
- Firecrawl: `firecrawl\_credential\_required`.
- YouTube transcript: live request blocked by YouTube from the server environment.
- Paperclip: owner login/session bridge not proven.
- OpenClaw+ doctor: CLI not installed/reachable from non-interactive environment.
- Telegram PDF attachment: no approved attachment route.
- AgentMail/Drive/OneDrive: Bridge Session plus connector configuration required.

Commits Pushed In This Closure

```
text
5c655f8 docs(buildwiki): record fork1 scoped farmer status
01080c2 docs(delivery): refresh connector proof and blockers
7b3a514 docs(openclaw): refresh health repair status
6d292a8 docs(paperclip): refresh service health owner login blocker
cbf1376 docs(space-agent): refresh youtube transcript blocker
a79f7ee docs(space-agent): refresh firecrawl readonly blocker
eecae73 docs(agents): refresh agent zero hermes collaboration proof
5d8c581 docs(hermes): refresh live adapter blocker
a4bedc5 docs(gateway): refresh owner browser visual proof blocker
b22828b docs(production): refresh mission control restart blocker
fc08603 docs(production): update final production go report
e56383c docs(delivery): record connector proof and blockers
```

Parked Artifacts

The repo still has parked untracked artifacts, left untouched because they are not part of this integration proof:

```
text
?? public/Voice-Biometrics-Executive-Report.pdf
?? public/lu-ai-collab-v2.mp4
```

Rollback Commands

```
bash
git revert 5c655f8 01080c2 7b3a514 6d292a8 cbf1376 a79f7ee eecae73 5d8c581 a4bedc5 b22828b
```

```
systemctl restart mission-control.service
```

Rollback restart still requires admin authentication.

Security / No-Secrets Confirmation

- No secrets were printed into reports.
- No `.env`` file was staged or modified.
- Staged secret scans passed for every committed report batch.
- No Zapier write, HeyGen generation, SMB/Fork 2, external farmer, email send, Drive upload, OneDrive upload, Telegram attachment, or Build-Wiki Run Now execution occurred.
- No OpenClaw+ / Build-Wiki / Farmer runtime data was deleted.
- Owner-facing architecture uses OpenClaw+ correctly; ``opencloud-docs-farmer.service`` is referenced only as the literal legacy systemd unit name.

Exact Next Step

Use admin authentication to restart ``mission-control.service``, then repeat owner-authenticated browser proof and authenticated route smoke. After that, wire the Hermes safe no-tool/no-write live adapter and re-run Hermes + Agent Zero collaboration production proof.