

Day 7 Phase 064 - MCP Tool Cluster Proof

Generated: 2026-05-07 23:56 ET

Objective

Prove MCP/Zapier/HeyGen/Firecrawl/AgentMail/Drive/OneDrive/n8n visibility and strict gating without invoking tools.

Actions

- Smoked MCP status/list.
- Smoked MCP Zapier tools route.
- Smoked Bridge Zapier inventory and legacy Zapier compatibility route.
- Confirmed n8n status route is honest and does not install/run workflows.
- Sanitized MCP source labels and Zapier snapshot labels.

MCP Summary

Inventory Count/State Decision Blocker
--- --- --- ---
MCP servers 21 total, 9 healthy, 4 degraded, 8 failed PARTIAL G0 failed/degraded MCP servers require provider-side auth or repair
Zapier tools via Bridge 297 cached/discovered tools, HeyGen found G0 read-only inventory writes disabled
MCP Zapier live HTTP tools 503 BLOCKED mcp_auth_missing
n8n not_installed NO-GO n8n_not_installed

Safety Proof

No MCP tool was invoked. Zapier writes and HeyGen generation remain disabled and Bridge-gated.

Files Changed

- src/app/api/bridge/brain-context/route.ts
- src/app/api/bridge/capability-matrix/route.ts
- src/app/api/mcp/[...path]/route.ts
- src/lib/mcp-server-tool-schemas.ts
- src/lib/zapier-tool-bridge.ts
- src/app/api/integrations/route.ts

Tests And Validation

- git diff --check: passed.
- pnpm run typecheck: passed.
- pnpm run build: passed.
- pnpm exec vitest run src/lib/bridge-provider-sanitizer.test.ts: passed, 2 tests.
- pnpm test: passed, 134 files and 1,241 tests.
- Authenticated route smoke: passed for Day 7 read-only targets.
- Unauthenticated route smoke: 401 for protected Day 7 routes.
- Raw path / secret-shape scan over Day 7 route payloads: 0 leaks after remediation.

Services

- Mission Control standalone: active after controlled restart, new PID 2769575, restart time 2026-05-07 23:53:43 ET.
- Hermes gateway service: active; live Hermes chat remains blocked by adapter status, not service liveness.
- Playwright MCP service: active local-only.
- Build-Wiki / Farmer legacy timer: active; literal unit name opencloud-docs-farmer.timer.

Commits And Rollback

- Commit: 115b274.
- Rollback command after commit: git revert 115b274.

Updated Percentage Snapshot

- Agent Zero: 94% PARTIAL GO.
- Hermes: 42% NO-GO live until hermes_called:true.
- Pi Dispatcher: 80% PARTIAL GO / SHADOW.
- Gateway / Agent Hub: 94% PARTIAL GO after Day 7 leak remediation; owner-auth visual proof still pending.
- Brain systems: 82% PARTIAL GO read-only; writes Bridge-gated.
- Bridge / MCP / tools: 78% PARTIAL GO.
- Models / providers: 76% PARTIAL GO.
- n8n: 10% NO-GO / not installed.
- Overall ecosystem: 93% PARTIAL GO.

No-Secrets Confirmation

No secret values, API keys, auth files, tokens, passwords, .env contents, or raw absolute local paths are included in this report. No .env file was modified.

Exact Next Step

Do not run Zapier/HeyGen writes; continue with provider availability proof.

