

tony-delete-phase-2-gateway-mission-control-removal

Tony Delete Phase 2 - Gateway and Mission Control Removal

Objective

Remove Tony from active Gateway/Mission Control owner-facing runtime surfaces.

Status

PASS (implemented, validated with typecheck/build/tests).

Actions Executed

- Removed Tony active role entry from Gateway role matrix.
- Removed owner-facing Tony authority labels from Agent Hub.
- Removed Tony from capability matrix retired current-state payload.
- Removed Tony-protect UI hints and Tony wording from Gateway topology messaging.

Files Changed

- 'src/lib/gateway-model.ts'
- 'src/components/gateway-agent-hub/AgentHubControlCenter.tsx'
- 'src/components/agent-network/AgentNetworkClient.tsx'
- 'src/app/api/bridge/capability-matrix/route.ts'

Commands / Routes

- 'pnpm run typecheck'
- 'pnpm run build'
- 'pnpm test -- ...' (full suite executed by Vitest run)

Proof

- 'getGatewayRoleMatrixEntry('tony_legacy')' now resolves 'null' in tests.
- Gateway/Agent Hub wording now reflects active chain without Tony.
- Capability matrix no longer reports Tony in 'retired_agents' current-state payload.

Blockers

- Owner-authenticated UI confirmation still required:
 - 'owner_authenticated_browser_session_required'

Tests

- 'src/lib/gateway-model.test.ts' updated and passing.
- 'src/lib/gateway-operator-contract.test.ts' updated and passing.
- 'src/lib/gateway-mini-agent-os.test.ts' updated and passing.

Services / Commits / Rollback

- No restart required yet for code-only local validation.
- Commit pending final phase.

No-Secrets Confirmation

- No secrets printed.
- No '.env' changes.
- No auth weakening.

Updated Percentage

- Tony deletion lane: 35% -> 55%.

Exact Next Step

- Remove Tony from active routing/controller contracts (Telegram/voice/provider contracts).