

tony-delete-phase-3-telegram-routing-removal

Tony Delete Phase 3 - Telegram Routing Removal

Objective

Ensure owner Telegram routing is Agent Zero only and Tony is not an active route target.

Status

PARTIAL PASS.

Actions Executed

- Verified active Telegram bridge routes are under Agent Zero namespace:
 - '/api/bridge/agent-zero/telegram/status'
 - '/api/bridge/agent-zero/telegram/upload-report'
- Confirmed no Tony route handlers were added in this execution batch.
- Preserved Bridge Session gating and no-fake-send policy.

Files Inspected

- 'src/app/api/bridge/agent-zero/telegram/status/route.ts'
- 'src/app/api/bridge/agent-zero/telegram/upload-report/route.ts'
- 'src/app/api/bridge/providers/route.ts' (Tony provider suppression)

Proof

- Telegram API route ownership is Agent Zero.
- No Tony active route target returned from modified provider/capability runtime outputs.

Blockers

- Live owner-channel Telegram send proof remains gated:
 - 'active_bridge_session_required'
 - 'owner_approval_pending'
- Bot display-name rename remains owner-side if still branded:
 - 'owner_BotFather_rename_required'

Tests

- Existing Telegram adapter tests remain green in full run.

Services / Commits / Rollback

- No service restart in this phase.
- Commit pending final phase.

No-Secrets Confirmation

- No bot token printed.
- No auth files printed.
- No '.env' changes.

Updated Percentage

- Tony deletion lane: 55% -> 62%.

Exact Next Step

- Complete voice/runtime identity removal and controller renaming.