

tony-delete-phase-6-memory-history-handling

Tony Delete Phase 6 - Memory and History Handling

Objective

Remove Tony as active memory owner while preserving required historical/audit records safely.

Status

PARTIAL PASS.

Actions Executed

- Removed Tony from active hierarchy/runtime payload projections.
- Replaced Hermes brain hierarchy retired marker with neutral legacy identifier.
- Kept non-destructive historical retention behavior (no archive deletion).

Files Changed

- 'src/lib/agent-network-hierarchy.ts'
- 'src/lib/hermes-brain-sync.ts'
- 'src/lib/agent-zero-ecosystem-context.ts'

Classification

| Class | Result |

|---|---|

| active memory owner references | removed from active runtime projections |

| historical audit/report artifacts | retained as legacy historical records |

| destructive deletion candidates | not executed (safety rule) |

Proof

- Active hierarchy retired list now empty in canonical runtime view.
- Brain retired marker now neutral ('legacy_deleted_controller') and non-active.

Blockers

- Historical markdown/pdf artifacts still contain legacy Tony language.
- Full artifact rewrite requires dedicated archive cleanup pass (safe, non-destructive).

Tests

- 'src/lib/agent-network-hierarchy.test.ts' updated and passing.
- Full suite passed.

Services / Commits / Rollback

- No service restart in this phase.
- Commit pending.

No-Secrets Confirmation

- No secrets printed.
- No '.env' changes.

Updated Percentage

- Tony deletion lane: 80% -> 84%.

Exact Next Step

- Complete report/language cleanup in current production-facing templates and handoff outputs.