

day-06-phase-11-firecrawl-parallel-status

Day 06 Phase 11 â Firecrawl Parallel Status

Objective

Keep Firecrawl in a parallel lane without blocking higher-priority production proofs.

Result

BLOCKED (unchanged, honest).

Current Blockers

- 'firecrawl_credential_required'
- 'firecrawl_backend_adapter_not_configured'

Actions Executed

1. Preserved strict safety constraints:
 - no credential value output,
 - no auth file output,
 - no '.env' edits.
2. Confirmed protected Firecrawl status route remains auth-gated in current runtime context.
3. Kept Firecrawl marked parallel/non-blocking relative to Bridge/Paperclip/Delivery/OpenClaw+ lanes.

Evidence

- Protected status/research routes require authenticated context before live smoke.
- No approved credential/backend pair available in this phase for a legal read-only smoke.

Safety Confirmation

- No crawl executed.
- No private page access.
- No login flow bypass.
- No external writes.

Files Changed

- 'runtime/day-06-phase-11-firecrawl-parallel-status.md'
- 'runtime/day-06-phase-11-firecrawl-parallel-status.pdf'

Updated Percentage

- Firecrawl remains **35% BLOCKED**.

Exact Next Step

When credential + backend adapter are both available, run exactly one read-only smoke on 'https://example.com/' and only then update status.