

Day 06 Production Progress Report

Executive Summary

Day 06 advanced from blocker classification into concrete implementation work with a shipped Bridge persistence fix, fresh validation gates, and authenticated production smokes on local runtime.

Current status remains ****PARTIAL GO (low 90s)****.

No 100% claim.

Phase Outcomes

1. Phase 1 (Day 05 verification closeout): PASS
Day 05 commit lineage and protected Gateway v3 routes verified.
2. Phase 2 (owner browser proof): BLOCKED + action package
'owner_authenticated_browser_session_required'.
3. Phase 3 (Bridge persistence + approved path): PARTIAL PASS
Implemented migration fix for missing approval/audit tables; live approved execution still pending owner approval/session.
4. Phase 4 (Telegram live attachment): GATED/BLOCKED
Adapter route exists; no fake send; still session/approval-gated.
5. Phase 5 (Paperclip owner session): BLOCKED + action package
'paperclip_owner_session_required'.
6. Phase 6 (Drive/OneDrive path): PARTIAL PASS
Provider-specific routes confirmed; exact connector blockers preserved.
7. Phase 7 (AgentMail path): PARTIAL/BLOCKED
Adapter path exists; send remains connector/session-gated.
8. Phase 8 (YouTube retry): LIMITED/BLOCKED
Transcript proof still not promoted.
9. Phase 9 (OpenClaw+ doctor): PARTIAL
Route reachable only with auth; issue-reduction live pass pending.
10. Phase 10 (security hardening): PARTIAL
Authenticated security scan now available in local runtime; score still needs improvement loop.
11. Phase 11 (Firecrawl parallel): BLOCKED (unchanged)
'firecrawl_credential_required', 'firecrawl_backend_adapter_not_configured'.
12. Phase 12 (validation + ship): PASS WITH KNOWN BLOCKERS

Implementation Changes Completed

- Added migration '053_bridge_approval_audit_persistence' in [migrations.ts](/Users/sosastrike/Documents/to-knowledge-mission-control-2026/src/lib/migrations.ts) to create:
 - 'bridge_approval_requests'
 - 'bridge_audit_events'
- related indexes for idempotency/state/audit lookup.

Validation Gates

- 'git diff --check': PASS
- 'pnpm run typecheck': PASS
- 'pnpm run build': PASS (after cleaning stale standalone folder contention)
- 'pnpm test': PASS ('138' files / '1247' tests)
- protected-file invariant scan: PASS
- '.env' diff check: PASS

Runtime / Smoke Evidence

- Runtime restarted locally ('127.0.0.1:3337') after source change.
- Authenticated smoke now works with runtime API key context:
 - evidence: 'runtime/day-06-phase-12-auth-smoke.json'
 - key routes returning '200': Gateway, Agent Hub status, Agent Zero, Hermes, Pi, Bridge Session, Telegram status, YouTube status, Security scan.
- Unauthenticated smoke preserved:
 - evidence: 'runtime/day-06-phase-12-unauth-smoke.json'
 - protected routes correctly '401' or redirect to '/login'.

Key Remaining Blockers

- 'owner_authenticated_browser_session_required'
- 'paperclip_owner_session_required'
- 'active_bridge_session_required'
- 'owner_approval_pending'
- 'firecrawl_credential_required'
- 'firecrawl_backend_adapter_not_configured'
- 'youtube_transcript_connector_not_proven'
- 'google_drive_upload_connector_not_configured'
- 'onedrive_upload_connector_not_configured'

Safety / Hard Rules Check

- No secrets printed.
- No token values printed.
- No '.env' changes.
- No auth weakening.
- No new public exposure for Mission Control runtime.
- No fake Done claims.

Files Produced (Day 06 so far)

- 'runtime/day-06-phase-1-...' through 'runtime/day-06-phase-11-...' (md/pdf)
- 'runtime/day-06-phase-12-auth-smoke.json'
- 'runtime/day-06-phase-12-unauth-smoke.json'
- 'runtime/day-06-production-progress-report.md'
- 'runtime/day-06-production-progress-report.pdf'

Updated Percentage Guidance

- Bridge Session: can increase for persistence fix, but not GO without one approved scoped action execution + audit.
- Telegram: can increase for route readiness, but not GO without real attachment send.
- Paperclip: remains PARTIAL until owner login/data routes are proven.
- Firecrawl: remains 35% BLOCKED.
- YouTube: remains LIMITED until transcript-backed live proof.
- Overall: low 90s PARTIAL GO.

Commits and Rollback

- Pending push for this Day 06 batch in working tree.
- Planned rollback command after push:
 - 'git revert <day06_commit_sha>'

Exact Next Step

Run Day 07 continuation with priority on owner-session unblock execution: owner browser proof, Paperclip owner login proof, and one approved Bridge-scoped live action (Telegram or Paperclip dry-run) using the now-fixed persistence layer.