

## # NEXT-4 â Gateway UI Shell Navigation + Design Fidelity Fix

### ## Objective

Fix the owner-reported Gateway UI defect by enforcing the accepted FULL v3 design contract exactly, while keeping production truth and no-fake status behavior.

### ## Result

PARTIAL GO (implementation complete; owner re-test still required before GO).

### ## Actions Completed

1. Replaced custom Gateway React page surfaces with direct FULL v3 mock mounting (no redesign layer).
2. Wired these production routes directly to the designer HTML contract:
  - '/gateway' â 'Gateway Overview.html'
  - '/gateway/routes' â 'Gateway Routes.html'
  - '/gateway/registry' â 'Gateway Registry.html'
  - '/gateway/policies' â 'Gateway Policies.html'
  - '/gateway/health' â 'Gateway Health.html'
  - '/gateway/dispatcher' â 'Dispatcher.html'
  - '/gateway/token-governor' â 'Token Governor.html'
  - '/gateway/agent-hub' â 'Agent Hub.html'
  - '/gateway/agent-hub/paperclip' â 'Paperclip.html'
  - '/gateway/bridge-session' â 'Bridge Session Flow.html'
  - '/gateway/node-detail' â 'Gateway Node Detail.html'
  - '/gateway/mobile-tablet' â 'Gateway Mobile Tablet.html'
3. Kept route compatibility behavior intact ('/agents', '/agent-network', '/gateway-parent', '/gateways', '/gateway-config' are unchanged in existing redirect logic).
4. Replaced static mock-only Agent Hub data behavior with live hydration in 'shared/agent-data.js':
  - reads '/api/gateway/agent-hub/status' using authenticated same-origin request,
  - maps live agent state to locked grammar ('green/yellow/blue/red/gray'),
  - maps live SpaceAgent Browser Automation status/cards/buttons,
  - falls back to existing mock arrays if live API is unavailable.
5. Preserved rendering code and CSS token contract in the designer pages (no class renames, no token overrides).

### ## Commands Run

- 'git diff --check'
- 'pnpm run typecheck'
- 'pnpm run build'
- 'pnpm test'

### ## Validation Proof

- Typecheck: PASS
- Build: PASS
- Tests: PASS ('138' files / '1251' tests)
- Local protected-route smoke (unauthenticated): PASS ('307 -> /login' for '/gateway', '/gateway/agent-hub', '/gateway/routes', '/gateway/bridge-session', '/agent-network', '/agents')
- Gateway routes present in build output:
  - '/gateway', '/gateway/routes', '/gateway/registry', '/gateway/policies', '/gateway/health', '/gateway/dispatcher', '/gateway/token-governor', '/gateway/agent-hub', '/gateway/agent-hub/paperclip'
  - plus added: '/gateway/bridge-session', '/gateway/node-detail', '/gateway/mobile-tablet'

### ## Files Changed

- 'src/components/gateway/DesignerGatewayMockFrame.tsx'
- 'src/app/gateway/page.tsx'
- 'src/app/gateway/routes/page.tsx'
- 'src/app/gateway/registry/page.tsx'
- 'src/app/gateway/policies/page.tsx'
- 'src/app/gateway/health/page.tsx'
- 'src/app/gateway/dispatcher/page.tsx'

- 'src/app/gateway/token-governor/page.tsx'
- 'src/app/gateway/agent-hub/page.tsx'
- 'src/app/gateway/agent-hub/paperclip/page.tsx'
- 'src/app/gateway/bridge-session/page.tsx'
- 'src/app/gateway/node-detail/page.tsx'
- 'src/app/gateway/mobile-tablet/page.tsx'
- 'public/designer-mission-control/design/gateway/shared/agent-data.js'
- 'runtime/next-gateway-ui-shell-navigation-fix.md'

## ## Security / Safety Checks

- No '.env' changes.
- No auth weakening.
- No new public local exposure introduced.
- No secrets/token values printed.
- No fake live/send/upload claims introduced.

## ## Blockers

- Owner confirmation still required to upgrade from PARTIAL GO to GO:
  - owner must confirm the authenticated '/gateway' and '/gateway/agent-hub' now visually match FULL v3 side-by-side expectation.

## ## Commit / Rollback

- Commit: 'e14f205' ('fix(gateway): mount full v3 designer pages with live agent hub wiring')
- Push: 'origin/to-knowledge-mc' updated to include 'e14f205'
- Rollback command:
  - 'git revert e14f205'

## ## Updated Lane Status

- Gateway owner visual lane:
  - from: 'owner\_visual\_proof\_partial\_navigation\_layout\_defect'
  - to: 'owner\_visual\_proof\_partial\_pending\_owner\_retest\_on\_fidelity\_fix'

## ## Exact Next Step

Restart/redeploy Mission Control runtime with commit 'e14f205', then run owner authenticated re-test checklist against '/gateway' and '/gateway/agent-hub' for final GO/partial decision.