

Phase 4 - Agent Zero to Hermes Collaboration Report

Generated: 2026-05-07T20:59:10-04:00

Result

****PARTIAL / BLOCKED FOR LIVE PRODUCTION****

The Agent Zero to Hermes planning-only collaboration protocol is implemented and tested, but live production collaboration cannot be marked GO because Phase 3 confirmed Hermes live chat remains blocked by:

``hermes_safe_live_chat_adapter_not_configured``

No execution, file write, delivery action, external connector action, SMB, Zapier, HeyGen, or farmer action occurred.

Contract Proof

Check	Result
Agent Zero remains commander	pass
Hermes remains lieutenant / skill-workflow specialist	pass
Hermes planning-only response contract	pass
No execution by Hermes	pass
No writes by Hermes	pass
Loop guard	pass
Timeout guard	pass
Blocked unsafe handoff	pass
Raw IDs hidden from owner-facing reply	pass
Audit event shape	pass

Focused test result:

Test	Result
src/lib/agent-zero-hermes-collaboration.test.ts	8 passed

Production Route Protection

Unauthenticated smoke after Mission Control restart:

Route	Result	Meaning
POST /api/bridge/agent-zero/hermes-handoff	401	protected
POST /api/bridge/agent-zero/test-chat	401	protected
POST /api/bridge/hermes/test-chat	401	protected

Authenticated live production collaboration remains blocked because this worker context has no owner/operator session material and Hermes has no safe live adapter yet. No auth bypass was attempted.

Collaboration State

Item	State
Agent Zero handoff API	implemented and protected
Hermes planning model	contract-backed only
hermes_called:true live proof	not proven
Gateway audit shape	implemented in tests
Execution mode	disabled
Writes mode	disabled
Bridge Session required for activation	yes

Security Confirmation

- No secrets printed.
- No auth files printed.
- No ``.env`` changes.
- No fake Hermes live-call claim.
- No raw owner-facing local paths were introduced.
- No external writes or connector actions occurred.
- Agent Zero remains final commander in the collaboration contract.

Updated Percentages

System	Status	Percentage
Agent Zero collaboration contract	PARTIAL GO	90%
Hermes live collaboration	NO-GO live	42%
Agent Zero to Hermes collaboration overall	PARTIAL	55%

Exact Next Step

Complete the safe Hermes no-tool/no-write live adapter, then re-run the handoff route with owner/operator authentication. Only after a real Hermes response is returned may Mission Control set `hermes_called:true` for collaboration.

Rollback

This phase changed only reports. Rollback command after commit:

```
`git revert <phase-4-commit>`
```