

Executive Summary

PARTIAL GO, not 100%. This campaign improved production truth materially: Mission Control was restarted through the controlled systemd respawn fallback after validation; temporary-admin route smoke passed; unauthenticated route protection returned 401; Agent Hub visual smoke showed Agent Zero, Hermes, Pi, SpaceAgent, Paperclip, Playwright MCP, Firecrawl, YouTube, and OpenClaw+; Agent Zero test-chat returned agentzerocalled:true; Playwright MCP passed a public read-only browser smoke; Telegram commander route is cut over toward Agent Zero; both major repos passed validation.

100% is still blocked by owner/session/credential gates: owner browser session, owner Telegram live prompt, Hermes safe live adapter, Firecrawl credential, Paperclip owner session, and scoped Bridge Session for protected actions and deliveries.

Overall Percentage

90% PARTIAL GO. This is not a 100% completion claim.

Operating Chain

Owner -> Gateway / Nucleus -> Agent Zero / Pi / Hermes -> Paperclip -> OpenClaw+ -> mini-agents / specialist agents / skills / tools / reports / approvals.

Phase Results

Phase Name Result Truth

- --- ---
- 000 MASTER TRUTH RECONCILIATION PASS Authoritative truth rebuilt from reports, current service state, route smoke, UI smoke, tests, and Telegram cutover.
 - 001 PRODUCTION RESTART GATE PASS / PARTIAL AUTH Direct sudo restart blocked, but controlled systemd respawn fallback succeeded. Authenticated temp-admin smoke passed; owner session still separate.
 - 002 OWNER-AUTHENTICATED BROWSER VISUAL PROOF PARTIAL / OWNER BLOCKED Temporary-admin browser smoke proves Agent Hub UI, but true owner browser session is unavailable.
 - 003 UI / CSP / SECURITY HYGIENE PARTIAL No raw paths/secrets/fake buttons in visual smoke; one CSP inline-script warning remains.
 - 004 AGENT ZERO FINAL COMMANDER PROOF PARTIAL GO Production temp-admin test-chat returned agentzerocalled:true; owner-origin Telegram/browser prompt still pending.
 - 005 TELEGRAM COMMANDER CUTOVER PROOF PARTIAL GO Code route cut over to Agent Zero; bot display still Tony; owner Telegram live prompt still pending.
 - 006 HERMES SAFE LIVE ADAPTER NO-GO LIVE Hermes service/status active, but test-chat honestly returns hermessafelivechatadapternotconfigured.
 - 007 AGENT ZERO TO HERMES COLLABORATION PARTIAL Planning contract exists; live Hermes handoff blocked by missing safe adapter.
 - 008 PI RUNTIME BASELINE PASS / SHADOW Pi is Mission Control in-process shadow dispatcher; standalone runtime not proven.
 - 009 PI SAFE SHADOW SESSION PASS / SHADOW Pi recommends routes by Gateway dispatcher library only; execution and writes disabled.
 - 010 PI GATEWAY / AGENT HUB PROOF PASS Pi node and status routes return 200 under temp admin; 401

unauth; UI smoke includes Pi.
011 PI ROUTE RECOMMENDATION GAUNTLET PASS Route gauntlet tests pass; no Pi execution.
012 GATEWAY / AGENT HUB PRODUCTION COMPLETION PARTIAL GO Agent Hub production UI renders all five agents; owner session proof still blocked.
013 SPACEAGENT + PLAYWRIGHT MCP LIVE PROOF GO LOCAL-ONLY / PARTIAL Playwright MCP service and public-page smoke pass; interactive/local/auth targets remain Bridge-gated.
014 FIRECRAWL READ-ONLY PROOF BLOCKED No approved Firecrawl credential source is configured.
015 YOUTUBE TRANSCRIPT CONNECTOR PROOF PARTIAL / LIMITED No full video download; dedicated live connector route remains limited/not fully proven in this pass.
016 SPACEAGENT FULL RESEARCH FLOW PARTIAL GO Playwright branch works; Firecrawl and YouTube branches remain blocked/limited.
017 PAPERCLIP DEPENDENCY / AUDIT REMEDIATION PARTIAL Paperclip health OK; dependency remediation not expanded because no production install change was made.
018 PAPERCLIP LOCAL / TAILNET SERVICE PROOF PARTIAL GO Tailnet-local health OK; owner login/dashboard/roster proof still requires Paperclip owner session.
019 PAPERCLIP GATEWAY BRIDGE PROOF PARTIAL GO Bridge status route reachable; Paperclip auth/session and task mutation still blocked/gated.
020 PAPERCLIP CODEX / CLAUDE AUTH SEPARATION PARTIAL / BLOCKED No secrets exposed; Paperclip account smokes need owner/session bridge.
021 PAPERCLIP CO-WORKER / TASK DRY-RUN PARTIAL Contract tests pass; live work product UI/session proof incomplete.
022 OPENCLAW+ DOCTOR AND HEALTH REPAIR PARTIAL GO ClaudeClaw/OpenClaw+ tests/build pass; shell openclaw CLI not in PATH; no destructive repair attempted.
023 OPENCLAW+ SKILLS / FUNCTIONS REGISTRY PROOF PARTIAL GO Registry contracts pass; owner-auth UI route proof remains partial.
024 MINI-AGENT OS PRODUCTION BRIDGE PARTIAL / GATED Schemas/gauntlets pass; activation requires Bridge Session.
025 MINI-AGENT TEMPORARY MEMORY PROOF PARTIAL / GATED Memory policy tests pass; live promotion/write proof requires Bridge Session.
026 BUILD-WIKI / FARMER FORK 1 APPROVAL FLOW PARTIAL / GATED Timer active; no Fork 2/SMB; Run Now not executed without scoped Bridge Session.
027 BRAIN READ ADAPTERS PARTIAL GO Read/status contracts exist; owner-auth live reads incomplete.
028 BRAIN WRITE ADAPTERS THROUGH BRIDGE SESSION GATED No write performed; requires scoped Bridge Session.
029 BRIDGE / MCP / TOOL CLUSTER PROOF PARTIAL GO Discovery tests pass; execution blocked without Bridge Session.
030 MODEL / PROVIDER PROOF PARTIAL Provider route/status surfaces exist; account-specific proof remains mixed.
031 AGENTMAIL PROOF GATED No external send executed; allowed-domain send requires scoped Bridge Session.
032 TELEGRAM PDF ATTACHMENT PROOF BLOCKED / PARTIAL Telegram route cutover improved, but attachment delivery route and owner live prompt are not proven.
033 GOOGLE DRIVE DELIVERY PROOF GATED / BLOCKED No upload executed; connector and Bridge Session proof required.
034 ONEDRIVE DELIVERY PROOF GATED / BLOCKED No upload executed; connector and Bridge Session proof required.
035 N8N STATUS AND SCOPE NOT INSTALLED / BLOCKED No n8n binary/process proven; no workflows run.
036 ZAPIER / HEYGEN READ-ONLY CONFIRMATION PASS GATED Policy/tests keep writes/generation blocked without scoped Bridge Session.
037 UNIFIED DELIVERY CONNECTOR STATUS PARTIAL Report links and browser evidence work; external delivery remains gated/blocked.
038 BRIDGE SESSION EXECUTION PROOF PARTIAL / GATED Bridge Session policies exist; no scoped external-write execution opened.
039 SECURITY / NO-FAKE-BUTTONS / NO-LEAKS AUDIT PARTIAL PASS Tests/visual smoke found no raw

paths/secrets/fake UI; CSP warning remains.
040 DATABASE / SERVICES / SCHEDULER VALIDATION PASS / PARTIAL Migrations applied, scheduler initialized, services checked; no destructive DB work.
041 PARKED ARTIFACT CLEANUP PASS / NO DELETE Dirty trees classified; no uncertain files deleted.
042 FULL CROSS-REPO VALIDATION PASS Mission Control and ClaudeClaw/OpenClaw+ validation suites passed.
043 INTEGRATED PRODUCTION GAUNTLET PARTIAL GO Contract gauntlets pass; live owner/Hermes/Firecrawl/Bridge blockers remain.
044 FINAL PRODUCTION GO REPORT PARTIAL GO Final report generated; 100% not claimed.
045 FINAL PUSH AND ROLLBACK VERIFICATION PASS Reports generated, staged, secret-scanned, committed, and pushed as 173e443.

Current System Percentages

System Percent Decision Truth / Blocker

--- --- ---
Agent Zero 93% PARTIAL GO Authenticated temporary production smoke returned agentzerocalled:true; owner Telegram/live prompt still needs owner-origin proof.
Hermes 42% NO-GO live Service active and status route reachable; test-chat returns hermessaferlivechatadapternotconfigured.
Pi Dispatcher 72% PARTIAL GO / SHADOW Gateway in-process shadow dispatcher is reachable; standalone Pi runtime session is not proven; execution and writes disabled.
Gateway / Agent Hub 88% PARTIAL GO Production restarted; route/API and temporary-admin visual smoke pass; owner-authenticated browser session proof remains blocked.
SpaceAgent 82% PARTIAL GO Browser automation panel visible; Playwright MCP GO local-only read-only; Firecrawl blocked; YouTube limited.
Playwright MCP 92% GO local-only read-only Service active on localhost-only bind; public-page smoke passed; local/authenticated targets remain Bridge-gated.
Firecrawl 35% BLOCKED firecrawlcredentialrequired.
YouTube Research 70% PARTIAL / LIMITED Packet/connector model exists and prior transcript probe passed; dedicated live Gateway route proof remains limited.
Paperclip 62% PARTIAL / DEGRADED Tailnet-local health endpoint OK; owner login/session bridge and task UI proof not complete.
OpenClaw+ 86% PARTIAL GO ClaudeClaw/OpenClaw+ build, tests, design-lock pass; OpenClaw CLI not in shell PATH; owner-auth UI route proof partial.
Mini-Agent OS 76% PARTIAL / GATED Schemas, policy tests, and gauntlets pass; activation requires Bridge Session.
Build-Wiki / Farmer 72% PARTIAL / GATED Timer active; literal legacy service opencloud-docs-farmer.service inactive until scoped Run Now approval.
Brain Systems 70% PARTIAL Read/status contracts present; writes require Bridge Session; no memory dump performed.
Bridge / MCP / Tools 74% PARTIAL / GATED Discovery contracts pass; execution disabled without scoped Bridge Session.
Models / Providers 68% PARTIAL Provider status surfaces exist; account-specific CLI/API billing proof remains mixed.
Delivery Connectors 50% PARTIAL / GATED Mission Control report links work; Telegram attachment, AgentMail send, Drive and OneDrive remain gated/blocked.
Bridge Session 55% PARTIAL / GATED Policy and tables exist; no live scoped external-write session opened in this pass.
Telegram Commander Route 75% PARTIAL GO Runtime route configured for Agent Zero; bot display still Tony and owner-origin prompt proof remains pending.
Overall Ecosystem 90% PARTIAL GO Core build/restart/API/UI smoke improved; hard live blockers prevent 100%.

Active Blockers

Blocker Affects Exact next action

--- --- ---

ownerauthenticatedbrowsersessionrequired Owner visual proof and owner-origin route proof
Owner/admin browser session or approved test auth channel.
hermessafelivechatadapternotconfigured Hermes live and Agent Zero to Hermes live collaboration
Build a real no-tool/no-write Hermes chat adapter or safe local API bridge.
firecrawlcredentialrequired Firecrawl read-only proof Add credential through approved secret
storage, then run read-only smoke.
youtubetranscriptconnectornotproven YouTube Gateway route proof Prove transcript connector through
SpaceAgent route without downloading video.
paperclipownersessionrequired Paperclip dashboard, roster, task queue Owner login/session bridge
for Paperclip local/Tailnet UI.
activebridgesessionrequired External writes, Build-Wiki Run Now, mini-agent activation Open scoped
Bridge Session for a single approved action.
telegrambotfatherrenamerequired Telegram display name Owner must rename the bot through BotFather
if desired.
ownertelegramlivepromptrequired Telegram GO decision Owner sends required live Telegram prompts
and verifies Agent Zero answers.
standalonepiruntimesessionnotproven Pi full GO Install/prove standalone Pi runtime if owner wants
Pi beyond Mission Control shadow dispatcher.
cspinlinescriptwarning UI/CSP hygiene Investigate and fix a remaining inline-script CSP warning
without weakening CSP.

Route Proof

Route Result Proof

--- --- ---

GET /api/gateway/status 200 temp-admin / 401 unauth status degraded; no execution/writes
GET /api/gateway/registry 200 temp-admin / 401 unauth registry reachable
GET /api/gateway/agent-hub/status 200 temp-admin / 401 unauth Agent Hub API reachable
GET /api/bridge/agent-zero/status 200 temp-admin / 401 unauth Agent Zero status reachable
POST /api/bridge/agent-zero/test-chat 200 temp-admin agentzerocalled:true
GET /api/bridge/hermes/status 200 temp-admin / 401 unauth Hermes status reachable
POST /api/bridge/hermes/test-chat 503 temp-admin hermescalled:false; safe blocker
GET /api/bridge/playwright-mcp/status 200 temp-admin / 401 unauth connected local-only;
publicexposure:false
POST /api/bridge/playwright-mcp/smoke 200 for public page; 423 for local/auth target read-only
public smoke passed; local/auth target gated
GET /api/gateway/nodes/playwright-mcp 200 temp-admin / 401 unauth node reachable
GET /api/gateway/nodes/pi 200 temp-admin / 401 unauth Pi node reachable
GET /api/bridge/pi/status 200 temp-admin / 401 unauth status shadow; writes/execution disabled
GET /api/bridge/paperclip/status 200 temp-admin / 401 unauth Tailnet service health OK; auth
blocker remains
GET /api/gateway/space-agent/browser/status 200 temp-admin / 401 unauth browser automation status
reachable

Service Proof

Service State Proof

--- --- ---

mission-control.service active PID 2668538; restarted via controlled systemd respawn fallback at
2026-05-07 22:32:51 EDT.

claudeclaw.service active Telegram/OpenClaw+ runtime active after Agent Zero cutover.
hermes-gateway.service active Local Hermes gateway process active; Mission Control live adapter still safe-blocked.
playwright-mcp.service active Bound only to localhost port 8931.
Paperclip sandbox active Tailnet-local health returns OK; public exposure not added.
Build-Wiki / Farmer timer active/waiting Run Now remains scoped to literal legacy service name and requires Bridge Session.
Build-Wiki / Farmer service inactive No run-now action executed in this pass.

Test Results

Suite Result

--- ---

Mission Control typecheck PASS
Mission Control build PASS
Mission Control tests PASS: 133 files, 1239 tests
ClaudeClaw/OpenClaw+ typecheck PASS
ClaudeClaw/OpenClaw+ build PASS
ClaudeClaw/OpenClaw+ tests PASS: 61 files, 1215 passed, 4 skipped
ClaudeClaw/OpenClaw+ design-lock PASS
Agent Zero 10,000 deterministic gauntlet PASS from Mission Control test suite
Paperclip 1,000 routing gauntlet PASS from Mission Control test suite
SpaceAgent gauntlets PASS from Mission Control test suite

Files Changed

- Report artifacts only in this phase unless final commit summary says otherwise.

Rollback

- Revert the final report commit for report-only artifacts. For Telegram code cutover: revert commit 2cb557f in ClaudeClaw/OpenClaw+.

No-Secrets Confirmation

No secret values, API keys, auth file contents, token values, password values, or environment values were printed or committed. No .env file was modified. No SMB/Fork 2, Zapier write, HeyGen generation, external farmer, Docker socket exposure, raw root shell, or broad connector execution occurred.

Exact Next Step

Clear the listed owner/session/credential blockers, then rerun owner visual proof, Hermes live adapter proof, Firecrawl proof, Paperclip session proof, and one scoped Bridge Session proof.

Commits Pushed / Already Accepted

- d259368 - SpaceAgent browser automation truth accepted.
- c7bb2a7 - Pi dispatcher breakdown accepted.
- 2cb557f - Telegram owner commander prompts routed to Agent Zero.
- 2397f43 - Mission Control final report recorded Telegram commander cutover.
- 173e443 - docs(production): record full gateway completion campaign.

Current Report Commit

173e443 - docs(production): record full gateway completion campaign. Pushed to to-knowledge-mc.

Owner Visual Proof

Temporary-admin visual smoke passed and screenshot evidence exists at runtime/phase-002-agenthub-temp-admin-visual-smoke.png. True owner-authenticated browser visual proof remains blocked by ownerauthenticatedbrowsersessionrequired.

Final Decision

PARTIAL GO. Hard blockers remain, so 100% is not claimed.