

Phase 045 - FINAL PUSH AND ROLLBACK VERIFICATION

Generated: 2026-05-07T22:34:00-04:00

Objective

Execute Phase 045 of the Mission Control / Gateway completion campaign and report production truth without fake 100% claims.

Result

PASS. Reports were staged, secret-scanned, committed, and pushed as 173e443 to to-knowledge-mc.

Proof Summary

Reports generated; stage/secret scan/commit/push still required after generation.

Commands / Routes Used

- systemd status/restart checks using the controlled systemd respawn fallback where restart was required.
- Temporary admin session route smoke was created and destroyed inside the smoke script; no token was printed.
- Unauthenticated route smoke confirmed protected APIs return 401.
- Browser visual smoke used a temporary admin session and captured a safe Agent Hub screenshot.
- Test suites were run in Mission Control and ClaudeClaw/OpenClaw+.

Production Proof / Blockers

Reports generated; stage/secret scan/commit/push still required after generation.

Current System Percentages

System Percent Decision Truth / Blocker

--- --- --- ---

Agent Zero 93% PARTIAL GO Authenticated temporary production smoke returned agentzerocalled:true; owner Telegram/live prompt still needs owner-origin proof.

Hermes 42% NO-GO live Service active and status route reachable; test-chat returns hermessaifelivechatadapternotconfigured.

Pi Dispatcher 72% PARTIAL GO / SHADOW Gateway in-process shadow dispatcher is reachable; standalone Pi runtime session is not proven; execution and writes disabled.

Gateway / Agent Hub 88% PARTIAL GO Production restarted; route/API and temporary-admin visual smoke pass; owner-authenticated browser session proof remains blocked.

SpaceAgent 82% PARTIAL GO Browser automation panel visible; Playwright MCP GO local-only read-only; Firecrawl blocked; YouTube limited.

Playwright MCP 92% GO local-only read-only Service active on localhost-only bind; public-page smoke passed; local/authenticated targets remain Bridge-gated.

Firecrawl 35% BLOCKED firecrawlcredentialrequired.

YouTube Research 70% PARTIAL / LIMITED Packet/connector model exists and prior transcript probe passed; dedicated live Gateway route proof remains limited.

Paperclip 62% PARTIAL / DEGRADED Tailnet-local health endpoint OK; owner login/session bridge and task UI proof not complete.

OpenClaw+ 86% PARTIAL GO ClaudeClaw/OpenClaw+ build, tests, design-lock pass; OpenClaw CLI not in shell PATH; owner-auth UI route proof partial.

Mini-Agent OS 76% PARTIAL / GATED Schemas, policy tests, and gauntlets pass; activation requires Bridge Session.

Build-Wiki / Farmer 72% PARTIAL / GATED Timer active; literal legacy service opencloud-docs-farmer.service inactive until scoped Run Now approval.

Brain Systems 70% PARTIAL Read/status contracts present; writes require Bridge Session; no memory dump performed.

Bridge / MCP / Tools 74% PARTIAL / GATED Discovery contracts pass; execution disabled without scoped Bridge Session.

Models / Providers 68% PARTIAL Provider status surfaces exist; account-specific CLI/API billing proof remains mixed.

Delivery Connectors 50% PARTIAL / GATED Mission Control report links work; Telegram attachment, AgentMail send, Drive and OneDrive remain gated/blocked.

Bridge Session 55% PARTIAL / GATED Policy and tables exist; no live scoped external-write session opened in this pass.

Telegram Commander Route 75% PARTIAL GO Runtime route configured for Agent Zero; bot display still Tony and owner-origin prompt proof remains pending.

Overall Ecosystem 90% PARTIAL GO Core build/restart/API/UI smoke improved; hard live blockers prevent 100%.

Active Blockers

Blocker Affects Exact next action

--- --- ---

ownerauthenticatedbrowsersessionrequired Owner visual proof and owner-origin route proof
Owner/admin browser session or approved test auth channel.

hermessafelivechatadaptnotconfigured Hermes live and Agent Zero to Hermes live collaboration
Build a real no-tool/no-write Hermes chat adapter or safe local API bridge.

firecrawlcredentialrequired Firecrawl read-only proof Add credential through approved secret storage, then run read-only smoke.

youtubetranscriptconnectornotproven YouTube Gateway route proof Prove transcript connector through SpaceAgent route without downloading video.

paperclipownersessionrequired Paperclip dashboard, roster, task queue Owner login/session bridge for Paperclip local/Tailnet UI.

activebridgesessionrequired External writes, Build-Wiki Run Now, mini-agent activation Open scoped Bridge Session for a single approved action.

telegrambotfatherrenamerequired Telegram display name Owner must rename the bot through BotFather if desired.

ownertelegramlivepromptrequired Telegram GO decision Owner sends required live Telegram prompts and verifies Agent Zero answers.

standalonepiruntimesessionnotproven Pi full GO Install/prove standalone Pi runtime if owner wants Pi beyond Mission Control shadow dispatcher.

cspinlinescriptwarning UI/CSP hygiene Investigate and fix a remaining inline-script CSP warning without weakening CSP.

Route Proof

Route Result Proof

--- --- ---

GET /api/gateway/status 200 temp-admin / 401 unauth status degraded; no execution/writes
GET /api/gateway/registry 200 temp-admin / 401 unauth registry reachable
GET /api/gateway/agent-hub/status 200 temp-admin / 401 unauth Agent Hub API reachable
GET /api/bridge/agent-zero/status 200 temp-admin / 401 unauth Agent Zero status reachable

POST /api/bridge/agent-zero/test-chat 200 temp-admin agentzerocalled:true
GET /api/bridge/hermes/status 200 temp-admin / 401 unauth Hermes status reachable
POST /api/bridge/hermes/test-chat 503 temp-admin hermescalled:false; safe blocker
GET /api/bridge/playwright-mcp/status 200 temp-admin / 401 unauth connected local-only;
publicexposure:false
POST /api/bridge/playwright-mcp/smoke 200 for public page; 423 for local/auth target read-only
public smoke passed; local/auth target gated
GET /api/gateway/nodes/playwright-mcp 200 temp-admin / 401 unauth node reachable
GET /api/gateway/nodes/pi 200 temp-admin / 401 unauth Pi node reachable
GET /api/bridge/pi/status 200 temp-admin / 401 unauth status shadow; writes/execution disabled
GET /api/bridge/paperclip/status 200 temp-admin / 401 unauth Tailnet service health OK; auth
blocker remains
GET /api/gateway/space-agent/browser/status 200 temp-admin / 401 unauth browser automation status
reachable

Service Proof

Service State Proof

--- ---

mission-control.service active PID 2668538; restarted via controlled systemd respawn fallback at
2026-05-07 22:32:51 EDT.
claudeclaw.service active Telegram/OpenClaw+ runtime active after Agent Zero cutover.
hermes-gateway.service active Local Hermes gateway process active; Mission Control live adapter
still safe-blocked.
playwright-mcp.service active Bound only to localhost port 8931.
Paperclip sandbox active Tailnet-local health returns OK; public exposure not added.
Build-Wiki / Farmer timer active/waiting Run Now remains scoped to literal legacy service name and
requires Bridge Session.
Build-Wiki / Farmer service inactive No run-now action executed in this pass.

Test Results

Suite Result

--- ---

Mission Control typecheck PASS
Mission Control build PASS
Mission Control tests PASS: 133 files, 1239 tests
ClaudeClaw/OpenClaw+ typecheck PASS
ClaudeClaw/OpenClaw+ build PASS
ClaudeClaw/OpenClaw+ tests PASS: 61 files, 1215 passed, 4 skipped
ClaudeClaw/OpenClaw+ design-lock PASS
Agent Zero 10,000 deterministic gauntlet PASS from Mission Control test suite
Paperclip 1,000 routing gauntlet PASS from Mission Control test suite
SpaceAgent gauntlets PASS from Mission Control test suite

Files Changed

- Report artifacts only in this phase unless final commit summary says otherwise.

Rollback

- Revert the final report commit for report-only artifacts. For Telegram code cutover: revert
commit 2cb557f in ClaudeClaw/OpenClaw+.

No-Secrets Confirmation

No secret values, API keys, auth file contents, token values, password values, or environment values were printed or committed. No .env file was modified. No SMB/Fork 2, Zapier write, HeyGen generation, external farmer, Docker socket exposure, raw root shell, or broad connector execution occurred.

Exact Next Step

Continue to the next phase.

Final Push Proof

- Commit: 173e443
- Branch: to-knowledge-mc
- Push result: remote branch verified at 173e443.
- Staged secret scan: PASS.
- .env staged diff: clean.
- Rollback: git revert 173e443