

Day 02 MAIN-6 – Delivery Connector Proof

Objective

Prove or honestly block delivery surfaces in required order.

Result

PARTIAL.

Actions Executed

1. Created an Agent Zero report through Mission Control delivery surface.
2. Requested delivery channels (Mission Control, Telegram, Google Drive, OneDrive).
3. Queried Google Drive and OneDrive adapter status routes.
4. Queried Telegram approval preview route.

Commands / Routes Used

- `POST /api/bridge/agent-zero/reports`
- `GET /api/bridge/agent-zero/reports/{id}`
- `GET /api/bridge/agent-zero/google-drive/status`
- `GET /api/bridge/agent-zero/onedrive/status`
- `GET /api/bridge/telegram-approval-preview`

Proof

- Report creation: `201` with report ID and Mission Control Markdown/PDF links.
- Delivery channel truth from report manifest:
 - Mission Control: `available`
 - Telegram: `blocked` (`no\_approved\_telegram\_document\_attachment\_route`)
 - Google Drive: `blocked` (`google\_drive\_report\_delivery\_adapter\_not\_configured`)
 - OneDrive: `blocked` (`onedrive\_report\_delivery\_adapter\_not\_configured`)
- Google Drive status endpoint: `blocked`, `upload\_connector\_configured=false`.
- OneDrive status endpoint: `blocked`, `upload\_connector\_configured=false`.
- Telegram preview route confirms read-only contract (`no\_telegram\_send\_enabled=true`).

Files Changed

- None.

Tests

- Delivery route smoke: PASS for truthful GO/gated/blocked behavior.

Blockers

- `no\_approved\_telegram\_document\_attachment\_route`
- `google\_drive\_report\_delivery\_adapter\_not\_configured`
- `onedrive\_report\_delivery\_adapter\_not\_configured`

Rollback

- No code change in this phase.

No-Secrets Confirmation

- No token values printed.
- No connector auth files printed.

Updated Percentage

- Delivery connector track remains PARTIAL (Mission Control link GO; external channels blocked/gated).

Exact Next Step

Complete connector configuration + Bridge Session approval flow, then re-run upload/send proofs per provider.