

Day 4 Phase 031 - Playwright MCP Hardening

Generated: 2026-05-07 23:30 EDT

Result: PARTIAL GO - Day 4 proved SpaceAgent read-only browser research and kept Firecrawl/YouTube honest.

Objective

- Confirm Playwright MCP remains local-only, read-only, authenticated through Mission Control, and not publicly exposed.

Actions Completed

- Checked service state and listener binding.
- Smoked authenticated and unauthenticated Playwright MCP status and smoke routes.
- Confirmed interactive browser actions stay Bridge Session gated.
- Confirmed no owner browser profile was used.

Commands And Routes Used

- GET /api/bridge/playwright-mcp/status authenticated: 200; unauthenticated: 401.
- POST /api/bridge/playwright-mcp/smoke authenticated: 200; unauthenticated: 401.
- GET /api/gateway/nodes/playwright-mcp authenticated: 200; unauthenticated: 401.
- GET /api/gateway/space-agent/browser/status authenticated: 200; unauthenticated: 401.
- GET /api/gateway/space-agent/browser/jobs authenticated: 200; unauthenticated: 401.
- GET /api/bridge/space-agent/status authenticated: 200; unauthenticated: 401.
- POST /api/gateway/space-agent/research authenticated: 200; unauthenticated protected.
- GET /api/firecrawl/status authenticated: 200; unauthenticated: 401.
- GET /api/viral-crawl/video/status authenticated: 200; unauthenticated: 401.
- Focused SpaceAgent vitest suites, production typecheck, production build, service restart, and post-restart route smoke.

Proof

- playwright-mcp.service active/running.
- Listener proof: 127.0.0.1:8931 only; no public bind detected.
- Status route reports connected_local_only, public_exposure=false, headless isolated browser mode, execution_enabled=false.
- Smoke route reports passed with no raw local paths and no secret-shaped values.
- Interactive actions remain Bridge Session gated.
- Authenticated browsing remains disabled by default; no owner browser profile was used.

System Percentages

System	Percent	Decision	Note
SpaceAgent	86%	PARTIAL GO	Read-only public web research packet proven; Firecrawl and YouTube remain blocked/limited.

Playwright MCP	94%	GO local-only read-only	Service active, localhost-only, smoke passed, interactive actions gated.
Firecrawl	25%	BLOCKED	Credential and backend SDK missing in Mission Control.
YouTube Research	55%	LIMITED	Metadata-only proof works; transcript connector blocked by provider bot check.
Gateway / Agent Hub	93%	PARTIAL GO	Day 4 sanitized video status payload; owner-auth visual proof still pending.
Pi Dispatcher	80%	PARTIAL GO / SHADOW	Still included; recommends only.
Agent Zero	94%	PARTIAL GO	Receives SpaceAgent ResearchPacket route; Telegram live prompt still pending.
Hermes	42%	NO-GO live	Unchanged live adapter blocker.
Paperclip	62%	PARTIAL / DEGRADED	Day 5 target.
Overall ecosystem	92.5%	PARTIAL GO	SpaceAgent browser path advanced; external credential/session blockers remain.

Files Changed

- `src/app/api/viral-crawl/video/status/route.ts`

Tests

- SpaceAgent/YouTube/status focused tests: 38 passed.
- SpaceAgent end-to-end, mini-agent, health, and gauntlet tests: 11 passed.
- Mission Control typecheck: passed.
- Mission Control production build: passed.
- `git diff --check`: passed.

Services

- `mission-control.service` active/running after controlled respawn restart.
- `MainPID` changed from 2717651 to 2734213.
- `ActiveEnterTimestamp` changed from Thu 2026-05-07 23:11:08 EDT to Thu 2026-05-07 23:23:52 EDT.
- `playwright-mcp.service` active/running.
- Playwright MCP listener bound only to 127.0.0.1:8931.

Blockers

- `firecrawl_credential_required`: Mission Control Firecrawl credential/backend missing.
- `youtube_transcript_connector_not_proven_due_provider_bot_check`: transcript fetch blocked without owner-approved login/cookie path.
- `space_agent_runtime_adapter_not_configured`: live chat adapter remains blocked; read-only research packet path works.
- `owner_authenticated_browser_session_required`: owner personal visual proof still pending from earlier days.
- `csp_inline_script_warning_requires_safe_nonce_hash_cleanup`: existing UI warning remains.

Commits

- Starting Day 4 HEAD: `cd13ea9`. Day 4 commit pending at report generation time.

Rollback

- After commit, rollback command: `git revert <day-4-commit>`. Service rollback is not required unless a later restart needs to return to a prior build.

No-Secrets Confirmation

- No credential values, auth files, API keys, token values, passwords, or environment values were printed or committed. Firecrawl and provider checks were boolean-only. No `.env` file was changed. No owner browser profile, cookies, or login session was used for YouTube or Playwright.

Updated Percentage

- Overall ecosystem: 92.5% PARTIAL GO. SpaceAgent: 86% PARTIAL GO. Playwright MCP: 94% GO local-only read-only. Firecrawl: 25% BLOCKED. YouTube Research: 55% LIMITED. Pi remains included at 80% PARTIAL GO / SHADOW.

Exact Next Step

- Continue using Playwright MCP only through SpaceAgent and Gateway policy.