

Day 5 Phase 041 - Paperclip Dependency Remediation

Generated: 2026-05-07 23:35 EDT

Result: PARTIAL GO - Day 5 proved Paperclip Tailnet health and read-only Gateway contracts, but owner session remains blocked.

Objective

- Run Paperclip dependency audit, categorize advisories, and avoid unsafe package changes.

Actions Completed

- Ran Paperclip audit.
- Categorized the result by severity.
- Did not apply broad/major upgrades during live production work.
- Documented waiver/upgrade-window requirement.

Commands And Routes Used

- GET /api/bridge/paperclip/status authenticated: 200; unauthenticated: 401; health degraded; blocker paperclip_auth_required_or_not_configured.
- GET /api/bridge/paperclip/companies authenticated: 503; unauthenticated: 401; blocked by Paperclip auth/session.
- GET /api/bridge/paperclip/agents authenticated: 503; unauthenticated: 401; blocked by Paperclip auth/session.
- GET /api/bridge/paperclip/issues authenticated: 503; unauthenticated: 401; blocked by Paperclip auth/session.
- POST /api/bridge/paperclip/test-chat authenticated: 503; unauthenticated: 401; safe test task adapter not configured.
- GET /api/bridge/paperclip/tasks authenticated: 200; read-only route; Bridge Session required for writes.
- GET /api/bridge/paperclip/proposals authenticated: 200; read-only route.
- GET /api/bridge/paperclip/research-tasks authenticated: 200; read-only route.
- GET /api/bridge/paperclip/workforce-flow authenticated: 200; read-only route.
- GET /api/bridge/paperclip/dispatcher-recommendations authenticated: 200; read-only route.
- All tested Mission Control Paperclip payloads had raw_path_visible=false and secret_shape_visible=false.
- Paperclip direct health and UI browser smoke against Tailnet service.
- Paperclip dependency audit, workspace typecheck, and focused vitest suite.

Proof

- Paperclip dependency audit completed.
- Audit result: 0 critical, 14 high, 21 moderate, 2 low.
- No package upgrade was applied because the automated remediation set includes broad/major workspace changes and needs a separate owner-safe upgrade window.
- Paperclip remains Tailnet/local authenticated; audit findings are documented for remediation before broader exposure.

System Percentages

System	Percent	Decision	Note
Paperclip	65%	PARTIAL / DEGRADED	Tailnet service and health proven; owner login/session and live data bridge blocked.

Paperclip Gateway bridge	70%	PARTIAL GO / READ-ONLY	Read-only/dry-run routes protected and clean; live companies/agents/issues blocked by auth.
Paperclip Codex/Claude separation	45%	PARTIAL / BLOCKED	Adapters exist; CLIs/session smokes unavailable; no auth mixing.
Paperclip workforce dry-run	72%	PARTIAL / GATED	Contracts and tests pass; live task creation blocked by Bridge Session/session.
Agent Zero	94%	PARTIAL GO	Still commander; can see Paperclip contracts.
Pi Dispatcher	80%	PARTIAL GO / SHADOW	Paperclip dispatcher route exists; recommend only.
Hermes	42%	NO-GO live	Can plan via contracts; live adapter still blocked.
OpenClaw+	86%	PARTIAL GO	Paperclip handoff remains gated before runtime execution.
Overall ecosystem	92.5%	PARTIAL GO	Paperclip service truth improved; owner/session blockers prevent full GO.

Files Changed

- Report artifacts only for Day 5. No production source file changed in this phase.

Tests

- Paperclip typecheck: passed across workspace packages.
- Paperclip focused auth/dashboard/adapters/agent/issues/board tests: 7 files passed, 67 tests passed.
- Mission Control Paperclip bridge route smoke passed for protected read-only/dry-run routes.
- Unauthenticated Mission Control Paperclip routes returned 401.

Services

- Paperclip dev service process is running.
- Paperclip HTTP service listens on Tailnet address port 3100, not loopback and not 0.0.0.0.
- Paperclip secondary websocket/service port listens on Tailnet address port 13100.
- Paperclip embedded database listens on loopback-only port 54329.
- Paperclip /api/health returned 200 with status ok, deployment mode authenticated, bootstrap ready.
- Mission Control service remains active/running after Day 4 restart.

Blockers

- paperclip_owner_session_required: owner dashboard, roster, and task queue visual proof cannot pass without a Paperclip owner session.
- paperclip_auth_required_or_not_configured: Mission Control cannot read live Paperclip companies/agents/issues yet.
- paperclip_safe_test_task_adapter_not_configured: no live safe Paperclip test task adapter.
- paperclip_dependency_upgrade_window_required: audit has high/moderate findings; remediation is not a low-risk one-line change.
- codex_cli_unavailable_in_service_path and claude_cli_unavailable_in_service_path: CLI smokes through Paperclip cannot be proven yet.
- active_bridge_session_required: Paperclip mutations/task creation remain intentionally blocked.

Commits

- Starting Day 5 HEAD: 7c83054. Day 5 report commit pending at report generation time.

Rollback

- After commit, rollback command: `git revert <day-5-commit>`. No Paperclip service configuration rollback is required because no service settings were changed.

No-Secrets Confirmation

- No credential values, auth files, API keys, token values, passwords, environment values, or Paperclip auth files were printed or committed. No `.env` file was changed. No Paperclip write, task creation, external connector write, SMB/Fork 2, Zapier write, HeyGen generation, or external farmer execution occurred.

Updated Percentage

- Paperclip: 65% PARTIAL / DEGRADED. Paperclip Gateway bridge: 70% PARTIAL GO / READ-ONLY. Overall ecosystem: 92.5% PARTIAL GO. Pi remains included at 80% PARTIAL GO / SHADOW.

Exact Next Step

- Schedule a separate Paperclip dependency remediation window before broader exposure.