

Day 05 Phase 1 â Day 04 Commit And Push Report

Objective

Ship the full Day 04 implementation batch (including Designer Gateway FULL v3 integration) as a pushed commit, with clean staging boundaries and rollback evidence.

Result

PASS.

Day 04 implementation was already committed and pushed before this phase execution window. This phase verified the shipped commit contents, push state, secret hygiene, and rollback path.

Git State Checked

- Branch: 'to-knowledge-mc'
- Shipped Day 04 integration commit: 'ec9c891'
- Remote push status: present on 'origin/to-knowledge-mc'

Commit Coverage Verification

Verified commit 'ec9c891' includes required categories:

1. Designer FULL v3 package assets:
 - 'public/designer-mission-control/design/gateway/*'
2. Gateway shell/page route additions:
 - 'src/app/gateway/{page,routes,registry,policies,health,dispatcher,token-governor}/...'
 - 'src/components/gateway/GatewayControlShell.tsx'
3. Agent Hub shell update:
 - 'src/components/gateway-agent-hub/AgentHubControlCenter.tsx'
4. Designer shell navigation updates:
 - 'public/designer-mission-control/src/app.jsx'
 - 'public/designer-mission-control/src/replicas/WorkspaceRail.jsx'
5. Day 04 runtime reports:
 - 'runtime/day-04-phase-11-designer-package-integration.md/.pdf'
 - 'runtime/day-04-production-progress-report.md/.pdf'

Commands Executed

- 'git status --short'
- 'git log --oneline -n 5'
- 'git show --name-only --pretty="" ec9c891'
- 'git show --stat --oneline ec9c891'
- 'git diff --check'
- secret-pattern scan across files in commit 'ec9c891' (no findings)

Proof

- 'git diff --check': PASS
- staged/commit file secret scan: PASS (no secret-pattern hits)
- '.env' staging: none
- unrelated parked artifacts were not staged in this phase:
 - 'pnpm-workspace.yaml'
 - 'pnpm-workspace 2.yaml'
 - 'runtime/day-02-production-progress-report 2.md'

Commit Message Note

- Existing shipped message: 'feat(gateway): integrate FULL-v3 additive Gateway/Agent Hub package'
- The payload satisfies the requested Day 04 implementation scope and was pushed successfully.

Files Changed In This Phase

- 'runtime/day-05-phase-1-day04-commit-push-report.md'
- 'runtime/day-05-phase-1-day04-commit-push-report.pdf'

Rollback

```
""bash
git revert ec9c891
```

““

No-Secrets Confirmation

- No secret/token/auth-file values printed.
- No '.env' modification.
- No auth weakening.

Exact Next Step

Proceed to Day 05 Phase 2: production rollout/restart so commit 'ec9c891' is definitely visible in production runtime, then smoke Gateway FULL v3 routes.