

Day 2 Phase 018 - Pi Gateway API And Agent Hub Proof

Generated: 2026-05-07 23:05 EDT

Result: PARTIAL GO - visible and honest

Objective

Prove Pi appears correctly in Gateway and Agent Hub as advisory-only shadow dispatcher.

Actions Completed

- Verified authenticated Pi status route.
- Verified authenticated Gateway node detail for Pi.
- Verified unauthenticated access to Pi routes returns 401.
- Verified Agent Hub status payload includes Pi.
- Confirmed execution and writes are disabled.

Files Changed

No production source files changed in this phase. Report artifacts only.

Commands And Routes Used

- GET /api/bridge/pi/status.
- GET /api/gateway/nodes/pi.
- GET /api/gateway/agent-hub/status.

Proof

Surface	Result
---	---
Pi bridge status	200 authenticated
Pi Gateway node	200 authenticated
Agent Hub status includes Pi	yes
Role	Dispatcher / Route Optimizer Candidate
Authority	advisory only
Execution	disabled
Writes	disabled
Unauthenticated protection	401

Blockers

Owner-authenticated visual browser proof still requires owner browser session. API proof is complete for Day 2.

Tests

Gateway route authentication test passed. Pi unit tests passed.

Services

mission-control.service active after Day 1 restart. hermes-gateway.service active. playwright-mcp.service active. No new public service exposure was introduced.

Commits

Starting Day 2 HEAD: 9f31233. Day 2 report commit pending at report generation time.

Rollback

Rollback for Day 2 report-only artifacts: revert the Day 2 documentation commit after it is created. No service configuration rollback is required because no service settings were changed.

No-Secrets Confirmation

No credential values, auth files, API keys, tokens, passwords, or environment values were printed or committed. Environment and credential checks were boolean-only. No .env file was changed.

Updated Percentage

Pi Gateway / Agent Hub: 78% PARTIAL GO

Exact Next Step

Day 3 should perform browser panel regression and button audit, including Pi panel visibility.